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1 Summary and Highlights  

Governance and Funding  

 The Land Transport Management Amendment Act 2008, which includes provision for a 
Regional Fuel Tax, was enacted on 14 July.  The ARC submitted its proposal for a 
Regional Fuel Tax to fund rail electrification and other public transport projects on 8 
August, and secured Government approval of the scheme on 7 October.  The process of 
purchasing new electric trains for the Auckland rail network is underway. 

Patronage  

 Growth on the Rapid Transit Network accounts for around half of total growth, with the 
Northern Express service carrying almost double the patronage carried before the 
Busway opened, and patronage on the Western Line up 31% following completion of the 
double tracking to Swanson and the introduction of 4 services per hour in July 2008.   

 There is also significant patronage growth on ñall other busò services, which carried 
533,585 additional trips, a 5.2% increase relative to the September quarter of 2007/08.  
Discounted tertiary fares are a major contributing factor in this patronage growth, with 
over 300,000 additional trips on 10-trip tertiary tickets.   

 Specific bus routes experiencing double digit patronage growth included the Hibiscus 
coast express buses using the busway (up 27%), contracted trips on the LINK service (up 
32%), Routes 008 and 009 to Sylvia Park (up 31%), and the new/ redesigned 680 and 
681 Botany to CBD routes (up 47%). 

 Fare increases on Fullers commercial ferry services to Waiheke, Devonport and Stanley 
Bay in September 2008 contributed to a 5.1% decline in ferry boardings (49,768 fewer 
boardings than in the September quarter of 2007/08.) 

 Due to the timing of school holidays, there were five more school days this quarter than in 
the September quarter of 2007/08, however this cannot be the only factor behind the 
increase in school bus service patronage, which grew by 26% (137,591 additional 
boardings) in the quarter. 

PT Services  

 Rail service punctuality (services arriving within 5 minutes of schedule) improved to 
87.2% of services, but reliability (scheduled trips which did not run) was impacted by 
signal and track faults on 9th, 13th, 16th and 24th September and by an incident involving 
an abandoned car on 18th September. During the month of September, 5% of Western 
Line services and 1.4% of Southern/Eastern Line services were cancelled or did not 
reach their scheduled destination. 

 Preparations were made for implementation of free travel for SuperGold card holders and 
senior citizens from 1 October 2008, including a launch by Prime Minister Helen Clark on 
26 September. 

TravelWise  

 The TravelWise Schools programme, co-ordinated by ARTA, was co-winner in the 
ñOutstanding Community Safety and/or Injury Prevention Initiativeò category at the ACC 
Community Safety and Injury Prevention awards. 
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Rolling Stock  

 SA trainset 16 entered service on 22 September, and SA trainset 17 entered service on 3 
October.  There are nineteen carriage bodies at Hillside, of which twelve are at various 
stages of the refurbishment process.  The first 4 car set will be delivered for service in 
July 2009.  The first two SX carriages are nearing completion and will be delivered for 
train service in October 2008. 

Infrastructure  

 ARTA is working with Auckland City and ONTRACK to finalise the design of Avondale 
Station which will be relocated and upgraded as part of ONTRACK's double tracking 
works between Blockhouse Bay Road and New Lynn.   

 A concept design for the rail station concourse and bus interchange at New Lynn has 
been agreed between ARTA and Waitakere City. 

 Ferry Terminal Upgrades: 

o Beach Haven ï a design review has been completed and has identified significant 
issues with the ARTNL design proposal.  Options for addressing these issues are 
being prepared for discussion with key stakeholders including North Shore City 
Council and the ARC. 

o Birkenhead ï the current design is being reviewed against up to date operational 
requirements. 

o Bayswater ï Tenders for the detailed design have been evaluated and an award of 
contract is anticipated in October.  

o Downtown ï The pedestrian bridge linking Piers 1 and 2 is complete and open to 
the public.  

 Downtown Ferry Terminals Structural Renewals ï Repair work commenced in May but 
progress is slower than planned due to the contractor identifying greater deterioration 
than anticipated, including the need to undertake remedial work on previous concrete 
repairs.  The consultant is preparing a report outlining the issues and funding 
implications. 

Strategy and Planning  

 With the passing of the Public Transport Management Act in September, work is 
underway on developing the Regional Public Transport Plan.   

 ARTA is working through the packages, projects and activities to be included in the 2009 
Auckland Transport Plan. 

 The development of the 2009/12 Auckland Regional Land Transport Programme is 
underway.  This is a 3-year programme prepared under new provisions of the Land 
Transport Management Act, and new guidelines issued by the NZ Transport Agency. 

 ARTA has signed a Memorandum of Understanding with ONTRACK to progress the 
development of the CBD Rail Tunnel project.   
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2 Passenger Transport Patronage  

2.1 Overall patronage trends  

Public transport patronage is growing rapidly.  Aucklandôs network of buses, trains and 
ferries carried 14,974,572 passengers in the September quarter, which is the highest 
quarterly patronage since quarterly records began in 2002.  There has been a 9.3% 
increase in patronage (1,275,037 additional trips) relative to the September quarter of 
2007/08. 
 
The Rapid Transit Network (RTN) continues to make a strong contribution to overall 
patronage growth, with the Northern Express service carrying almost double the patronage 
carried before the Busway opened, and patronage on the Western Line up 18% following 
completion of the double tracking to Swanson and the introduction of 4 services per hour in 
July 2008.  The RTN accounts for around one third of total patronage growth. 
 
There was also significant patronage growth on ñall other busò services, which carried 
533,585 additional trips relative to the September quarter of 2007/08.  Discounted tertiary 
fares are a major contributing factor in this patronage growth, with over 300,000 additional 
trips on 10-trip tertiary tickets relative to the September quarter of 2007/08.   
 
Ferry patronage has been in decline for 12 months, and this decline has been accelerated 
by Fullers fare increases in September averaging 12.7 per cent on its Waiheke services, 
and 9.8 per cent on its Devonport and Stanley Bay services to and from Auckland.  Ferry 
patronage has dropped by 5.1%, a decline of just under 50,000 passengers, however this 
figure is small relative to the growth in bus and rail patronage. 
 
Due to the timing of school holidays, there were five more school days this quarter, which 
partly explains the 26% increase in school bus service patronage. 
 

Performance Measure 2008/09 Target Year to date 
result 

Change 
from 

2007/08 

Change 
YTD from 
2007/08 

Total PT patronage increases by 1.7% 55,318,700 passenger boardings 
Increase of 913,000 1.7% 14,974,572 1,275,037 9.20% 

Northern Express patronage 1,100,000 passenger boardings 
Increase of 137,000 = 14% 369,824 180,091 95% 

Western Rail Line patronage 2,608,000 passenger boardings 
Increase of 204,000 = 9% 778,666 120,450 31% 

Southern & Eastern Rail Lines 
patronage 

4,595,000 passenger boardings 
Increase of 180,000 = 4.7% 1,299,223 131,064 22% 

Patronage on all other bus services 40,044,000 passenger boardings 
Increase of 321364 = 1% 10,767,273 778,332 5.2% 

Patronage on ferry services 4,404,000 passenger boardings 
Increase of 24,462 = 1% 916,998 -49,768 -5.1% 

Patronage on school bus services 2,567,000 passenger boardings 
Increase of 20,174 = 1% 842,588 114,868 26% 
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2.2 Rapid  Transit Network patronage  

The Rapid Transit Network carried 2,447,713 trips in the quarter, which is an increase of 
431,605 over the first three months of 2007/08.   

Outcome Performance Measure 2008/09 Target Result to 
September 
08 

Result to 
September 
07 

Change Change % 

PT patronage 
growth 

Total PT patronage 
increases by 1.7% 

55,318,700 boardings 
Increase of 913,000 1.7% 

14,974,572 13,699,535 1,275,037 9.3% 

RTN 
patronage 

growth 

Northern Express 
patronage 

1,100,000 boardings 
Increase of 137,000 = 14% 

369,824 189,733 180,091 94.9% 

Western Rail Line 
patronage 

2,608,000 boardings 
Increase of 204,000 = 9% 

778,666 658,216 120,450 18.3% 

Southern & Eastern Rail 
Lines patronage 

4,595,000 boardings 
Increase of 180,000 = 4.7% 

1,299,223 1,168,159 131,064 11.2% 

RTN total  2,447,713 2,016,108 431,605 21.4% 

 

Northern Express  

Patronage on the Northern Express has almost doubled  (95% higher than quarter 1 
2007/08) and has made a significant contribution to the overall growth in patronage 
numbers, with 180,091 additional trips. 

Monthly data for the past three years shows two step changes in patronage on this service, 
the first in November 2005 with the opening of Constellation and Albany stations and the 
first set of North Shore bus service changes, and the second with the opening of the 
Northern Busway in  February 2008. 
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 Rail   

From 14 July 2008, there have been 4 trains per hour at peak on the Western rail line, 
following the completion of the double tracking project to Swanson, contributing to 31% 
patronage growth over the quarter.  Additional services were also introduced on the 
Southern and Eastern lines from 14 July; patronage on these lines is up 22%. 

Quarterly rail patronage

-

500,000

1,000,000

1,500,000

2,000,000

2,500,000

S
e

p
-0

3

D
e

c
-0

3

M
a

r-0
4

J
u

n
-0

4

S
e

p
-0

4

D
e

c
-0

4

M
a

r-0
5

J
u

n
-0

5

S
e

p
-0

5

D
e

c
-0

5

M
a

r-0
6

J
u

n
-0

6

S
e

p
-0

6

D
e

c
-0

6

M
a

r-0
7

J
u

n
-0

7

S
e

p
-0

7

D
e

c
-0

7

M
a

r-0
8

J
u

n
-0

8

S
e

p
-0

8

 

ARTA and Veolia initiated a comprehensive approach to those aspects of service 
punctuality which are within the control of the operator.  These include timetable 
adjustments as part of the 14 July timetable improvements, and the creation of a dedicated 
disruption response team based at Britomart, along with additional resource for revenue 
collection. 

The proportion of services arriving on time or within 5 minutes of schedule is above the SOI 
target on all lines, despite ongoing speed restrictions linked to construction works, 
particularly at Newmarket. 

 

 September 
quarter  

September 
quarter 
2007/08 

Change SOI 
Target 

Improve 
service 
punctulity 

RTN services 
arrive at all 
stations within 5 
minutes of 
scheduled time. 

80% of Western Line services arrive at all 
stations within 5 minutes of scheduled time 

90.4% 83.9% 6.5% 80% 

80% of Southern Line services arrive at all 
stations within 5 minutes of scheduled time 

80.5% 81.0% 0.5% 80% 
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In spite of these improvements, a series of incidents in September 2008 have led to delays 
and disruption to passengers.  During the month of September, 5% of Western line services 
and 1.4% of Southern/Eastern Line services were cancelled or did not reach their 
scheduled destination.  The causes of these incidents were: 

 9 September ï Network-wide signals failure at Britomart (traced to a conflict between 
computer software and train detectors on the tracks).  45 services delayed, 35 
cancelled. 

 16 September (until 9am) ï major signal failure on the western line 

 18 September ï incident involving an abandoned vehicle on the Western line 

 Evening of 24 September ï brief failure in Britomart affected 15 services after 5pm 

The graph below shows that similar proportions of cancelled services have occurred in the 
past, however the impact of service disruptions is increasing as rail patronage grows and 
more people rely on the system. 

 

Rail Performance January 07 to September 08
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ARTA and Veolia have agreed the following changes to improve the information flow to 
customers during periods of disruption. 

Á Increased provision of Public Announcement staff 

Á Improved provision of information by on-board staff about planned disruption and 
engineering works  

The fundamental problems will remain until the rail upgrade projects, including ONTRACK 
works to enhance network capacity and modernise signalling systems, are complete.  
During the upgrade process, some level of disruption to services is inevitable.   

The level of service ARTA aspires to provide is ultimately dependent on electrification of the 
rail network and the purchase of new electric vehicles. 
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2.3 Bus services  
 

Bus services, excluding the Northern Express and School services, carried 10,751,104 trips 
in the first quarter of 2008/09.  This is 533,585 more boardings than in the same period last 
year, an increase of 5.2%. 

Bus Patronage (excluding Schools and Northern Express)
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Bus services which are experiencing particularly high growth rates include: 

o Albany and Constellation stations feeder buses  

o Hibiscus coast express buses that use the Busway   

o The contracted trips of the LINK service   

o Routes 008 & 009 to Sylvia Park   

o Botany to CBD routes 680 and 681, which have recently been re-designed and 
re-launched. 

  
There is has also been significant growth in bus use by tertiary students, linked to the 
increased 40% fare discount introduced in February 2008.  Surveys at the University of 
Auckand and AUT university have confirmed that significantly fewer students are driving to 
the CBD universities, with 927 fewer car trips and 1269 more trips on buses, trains and 
ferries each weekday morning.  
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Tertiary Concession fares monthly
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2.4 Ferry services  
There were 916,998 ferry boardings in the three months to September 2008, a decrease of 
5.1% relative to the same period in 2007.    

The highest ferry patronage on record was for the 2006/07 year; over the past 15 months, 
patronage on ferries has declined slightly.  In the September quarter this decline has been 
accelerated by Fullers fare increases in September averaging 12.7% on its Waiheke 
services, and 9.8% on its Devonport and Stanley Bay services to and from Auckland.   
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Quarterly Ferry patronage
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Contracted Ferry route performance ye ar to date is as below:  

 Pine Harbour September 08 vs. September 07  +32% growth  

 West Harbour September 08 vs. September 07  +52% growth 

 Gulf Harbour September 08 vs. September 07  +12.8% growth 

 Half Moon bay September 08 vs. September 07 -0.8% decline 

 Bayswater September 08 vs. September 07  -9.7% decline  

 Birkenhead September 08 vs. September 07  -7.5% decline 

 

2.5 School Bus services  
There were 842,588 boardings on dedicated school bus services in the three months to 
September 2008.  The timing of school holidays meant that there were five more school 
days this quarter, however there is also an underlying trend of increasing school bus use. 
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3 Progress against ARTAôs Programme of Action 

ARTAôs Statement of Intent, agreed with the ARC, sets out a three-year Programme of Action to 
improve Auckland public transport.  Progress against this Programme of Action is updated below. 
 

Rail  Programme of Action  Update as at 30 Sep 08 

Purchase of electric trains The ARC has approved the procurement plan for electric 
trains, the Government has approved a Regional Fuel Tax, 
and the procurement process is underway.   

Construct a large modern station 
at Newmarket (to open late 2009)  

The construction of Newmarket Station is progressing to 
allow the track through the station to be relocated from the 
western to eastern side of the corridor after Christmas ô08.  
The new station structure is now out of the ground and 
Hawkins Infrastructure have built the first of the Southern 
Concourse columns and the western boundary wall and are 
continuing work on the link bridge that connects to Remuera 
Road.  

Construct a large modern station 
at New Lynn (timing dependent on 
the ONTRACK double 
tracking/undergrounding project); 

ARTA has agreed to a concept design prepared by 
Waitakere City Council for the proposed rail station-bus 
interchange at New Lynn.  This design includes a modern, 
efficient interchange with escalators and a lift.  Waitakere 
City have novated its design contracts to ARTA so that ARTA 
will now manage the detailed architectural design of the rail 
station.  ONTRACK continue to manage the detailed design 
of the rail trench civil works and are progressing enabling 
works. 

Construct a new station at Park Rd 
(near Auckland Hospital);  

ONTRACK's contractor has taken possession of the Park Rd 
site and commenced below track work establishing 
temporary platforms, site clearance and demolition etc 
including the old McGeals site on the corner of Park and 
Khyber pass roads. 

ARTA have completed a concept design options for 
submission to the ARTA Board in October .  The concept 
designs build on ONTRACK's base case of a 140m island 
platform  between Park Rd and Khyber Pass replacing the 
old Boston Rd platforms to the west of Khyber pass .  
Included in the concept designs are main station entrance 
stair and lift accesses on both sides of  Park Rd from bus 
bays on the Central Connector route.  ARTA have requested 
changes to how accesses are configured in the ONTRACK 
base case and their response is awaited.  Based on 
ONTRACK's current programme above track works are not 
expected to commence until August 2010 
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Rail Programme of Action contôd Update as at 30 Sep 08  

Avondale station upgrade ARTA is working with Auckland City and ONTRACK to 
finalise the design of Avondale Station which will be 
relocated and upgraded as part of ONTRACK's double 
tracking works between Blockhouse Bay Road and New 
Lynn.  A temporary station will be located east of Blockhouse 
Bay Road to allow track lowering works to proceed over 
summer. 

A trial commuter service from 
Helensville, for 12 months from 
July 2008 

A trial weekday commuter service from Helensville, stopping 
at Waimauku and Huapai, commenced on 14 July 2008.  The 
operating times were determined in consultation with local 
interest groups and surveys of potential commuters.  For the 
quarter, the usage of the morning service from Helensville 
has averaged 23 passengers per trip while the evening trips 
to and from Helensville have averaged 24 passengers (total 
across the two trips).  Approximately half of these 
passengers make the full trip to Helensville, with the other 
half using the new Waimauku and Huapai  stations. 

Four or more trains per hour at 
peak times across the current 
suburban network from July 2008. 

This level of service was achieved from 14 July 2008, with 
the provision of four trains per hour from Swanson following 
the completion of the Henderson to Swanson double tracking 
project delivered by ONTRACK and ARTA. 

Provision of 2 services per hour at 
peak times on the Onehunga 
branch line in 2009 

ARTA is working with the ARC, Auckland City and 
ONTRACK to finalise options for the Onehunga station.  The 
timing of commencement of services is dependent on 
ONTRACK confirmation of the completion date for below-
track works. 

Provision of 6 services per hour at 
peak times on the Manukau Rail 
Link 

The location of the Manukau station has been agreed, and 
concept design will commence shortly.  ARTA is working with 
Manukau City Council and ONTRACK to develop a detailed 
programme of works leading to commencement of services 
in late 2010. 

A new station serving Parnell and 
the Learning Quarter 

ARTA is working with Auckland City and ONTRACK to 
finalise the location of the Parnell station and the associated 
scope of works.   

A new Drury station ARTAôs commitment to construct a Drury station is being 
reviewed in the light of ONTRACKôs decision that the 
southernmost station on the electrified network will be 
Papakura. 

Station upgrades at Baldwin 
Avenue, Morningside, Mt Albert, 
Remuera, Greenlane, Penrose, 
Otahuhu, Te Mahia, Takanini, 
Waitakere and Pukekohe. 

ARTA is working with ONTRACK and the relevant local 
councils to finalise the location and scope of works for these 
stations.  



  

    

  DATED  20 March 2009 

 http://auth.arta.co.nz/Assets/Board Papers/2008/ARTA First Quarter Report.doc?refresh=0.850625459032931 
  

PAGE 12 

 

 

Bus Programme of Action  Update as at 30 Sep 08  

Improved bus services between 
Auckland International Airport and 
the Auckland CBD, and a new 
service from Manukau City, 
supported by train connections, 
from mid 2008 

Simpler route, lower fares and improved frequency on the 
Airbus Express commenced 16 June 2008 

Airport to Manukau service commenced on 15 June 2008 

North Shore to Airport integrated ticket launched 1 
September 2008.  

Improved services to Flat Bush, 
Highbrook, Mt Wellington from 
2008 onwards  

The redesigned 680 & 681 Botany & Mission Heights 
services were launched 31 August 2008; patronage on this 
corridor is up 47% (Sep 08 cw. Sep 07).   

This was the first stage of the planned improvement of 
services to Flat Bush.  Additional services to Flat Bush as 
well as services to Highbrook are included in the Botany to 
Howick local and Manukau cross-town service review.  
Consultation for this review has recently been completed and 
implementation is planned for February 2009. 

Improved southern and eastern 
bus services and connections with 
trains from late 2008 

Timetables and routes were altered to provide services to 
Stonefields from 31 August 2008 

Service design work for south east Isthmus (Mt Wellington) 
will commence shortly with public consultation planned for 
early to mid 2009. 

The next tranche of service design work for southern and 
eastern bus services is not planned until the 2009/10 
financial year and will cover services in Mission Bay, St 
Heliers, Kohimarama, Glendowie, Glen Innes, Tamaki, 
Panmure, Botany, Mangere, Howick, Manukau, Manurewa, 
Papakura, Otara and Pukekohe. 

Improvements to North Sector bus 
services 

A new service from Knightsbridge Village to Constellation 
Station commenced on 1 October 2008 

From 15 September, Hibiscus Coast and North Shore 
Express services now stop at all busway stations. 

An additional morning Torbay to Newmarket service 
commenced 21 July 2008 

Additional Northern Express peak frequency are due to  
commence 13 October 2008 

Improvements to isthmus bus 
services, and implementation of a 
Quality Transit Network 

Mt Eden Road additional services are to be introduced from 
12 October 2008 
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Ferry  Programme of Action  Update as at 30 Sep 08  

Improvements to passenger 
waiting facilities and additional 
services at Half Moon Bay in 2008 

The civil earthworks and refurbishment of the boardwalk at 
Half Moon Bay have been completed in the month of 
August/September 2008.  The installation of the boardwalk 
canopy and bus shelter is to be completed by the end of 
October.  The construction cost exceeded the original 
ARTNL base estimate and some funding was from the 
contingency in the IA Grant.   

Additional services at Half Moon 
Bay in 2008 

The costs of additional services to Half Moon Bay have been 
investigated further and are not considered to be affordable 
within current budgets. 

More frequent services to Pine 
Harbour from mid 2008 

Additional Pine Harbour services began operating on 3 
March with additional vessel and two extra return journeys 
each week day. The additional trips were operated 
commercially from 3 March until 30 June due to the early 
arrival of the new vessel. 

More frequent services to West 
Harbour from 2008 and Gulf 
Harbour from 2009 

Additional West Harbour services began on 16 June with an 
additional vessel and six extra return journeys each week 
day. An average 10% fare increase was introduced to offset 
the increase in subsidy. 

A new ferry wharf and ferry 
services for Beach Haven from 
early 2009 

A design review for the Beach Haven ferry terminal has been 
completed and has identified significant issues with the 
ARTNL design proposal, which may not have the capacity to 
accommodate anticipated passenger demand or to safely 
provide for the size of ferries needed for a 'Western Cluster' 
service that will include Birkenhead, Hobsonville and Beach 
Haven.  Options for addressing these issues are being 
prepared for discussion with key stakeholders including North 
Shore City Council and the ARC. 

More frequent evening and 
weekend services to Devonport 
from mid-2008 

Additional evening services to Devonport were added to the 
Fullers commercial service offering in early 2008. 

Downtown ferry terminal upgrade Several improvements to passenger facilities at the 
Downtown Ferry Terminal have been recently completed, 
with issue of Code Compliance Certificates, including: 
     Pier 1 Glass Wall enclosure and Ports Operations Office  
     Pier 2 Canopy  
     Pier 1 to 2 Link Bridge / Promenade Extension and  
     Fendering 

Downtown wharf structural 
renewals 

Structural renewals to the Downtown Wharf commenced in 
May but the extent of work required is greater than 
anticipated.  The contractor is preparing a report outlining the 
issues identified and their funding implications. 
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Birkenhead ferry terminal upgrade This project is on schedule and is currently in the detailed 
design phase.  Construction is scheduled to commence in 
the first quarter of 2009, subject to the finalisation of the 
lease agreement between NSCC and ARTA for the 
operation, maintenance and renewal of NSCC wharves.  A 
funding application for the project has been submitted to 
NZTA and is awaiting approval.  The project is scheduled for 
completion by mid 2009. 

Improved facilities at Gulf Harbour Construction of the new ramp and provision of the canopy 
over the ramp and existing pontoon have been completed 
and an opening ceremony is being planned for the end of 
October.   

A new ferry terminal at Bayswater, 
to open early 2010, with more 
frequent services to Bayswater 
and Birkenhead at that time 

The contract for the detailed design of the ferry terminal 
marine and landside works for the Bayswater ferry terminal is 
to be awarded by mid-October.  The construction tenders are 
targeted to be called in May 2009, with all works to be 
completed by June 2010. 

Other identified projects  Update as at 30 Sep 08  

Integrated smartcard ticketing by 
late 2010 

The Integrated Ticketing and Fares Programme is 
progressing well through the tender phase and is on track to 
be ready to move into the Development and Implementation 
Phases in December.  Scope, schedule and costs have not 
changed, however once a tenderer has been selected, and 
prior to contract signing, the scope, schedule and estimated 
costs for the programme will need to be checked and 
revalidated. 

Real time public transport 
information available across the 
region by late 2010 

Core system improvements to achieve greater accuracy and 
more useful passenger information are now complete. 

The installation of up to 151 "Type 1" real time passenger 
information at high use bus stops across the region is 46% 
complete. Installation work commenced on 1 July 2008 in 
Rodney District and Waitakere City, during September work 
started in North Shore City and Manukau City. By the end of 
September 46% of sites were completed, Rodney District (9), 
Waitakere City (39), North Shore City (8) and Manukau City 
(12).  Two signs planned for Papakura District have been 
deferred at PDC request pending development work being 
completed on the sites. 

It is proposed to trial two prototype CHS Metro-i real time 
information signs; these are solar powered signs suitable for 
lower use bus stops.   The trial of the prototypes is delayed 
due to intellectual property issues with suppliers.  Once these 
are resolved, there will be a 10 week lead time for 
manufacture and installation of the prototype units.  The trial 
was due to commence late November but will now 
commence mid December.  If the trial is successful it is 
proposed to install up to 200 units at bus stops throughout 
the region. 
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Offering every school in Auckland 
the opportunity to develop a travel 
plan by 2014, and increasing 
support for school bus services 
and walking school buses 

Currently 157 schools in the Auckland Region have, or are 
actively developing, TravelWise plans, out of a total of 518 
schools in the Auckland Region.   

The number of car trips avoided through travel plans and the 
walking school bus programme continues to track ahead of 
target, with 4,503 fewer car trips to TravelWise schools in 
November 2007 against a target of 3,780.  ARTA is currently 
working with local councils to finalise the list of schools that 
will be invited to join TravelWise in 2009.   

Ongoing review of school bus services continues, including 
working with schools on options for underperforming school 
bus services and the prioritisation of potential new routes.   

Ongoing increases in the Total 
Mobility scheme for people with 
disabilities, and in concession 
fares for children, students and 
senior citizens, in line with 
population growth and 
demographic change. 

ARTA is continuing with implementation of NZTAôs ñPhase 2ò 
recommendations for national improvements to the Total 
Mobility scheme, which has increased ARTAôs Financial 
Assistance Rate from NZTA to  60% in some work 
categories.  Phase 2 has included signing of updated Total 
Mobility Transport Operator contracts by ñApproved Taxi 
Organisationsò and specialist wheelchair hoist van operators, 
and the signing of updated Total Mobility Assessment 
Agency contracts by disability organisations. 

A handbook for Assessment Facilitators, which provides 
guidance on the assessment process and eligibility criteria, 
has been distributed to agencies and a half-day assessment 
training course, to be attended by approximately 105 
Assessment Faciliators in the Auckland Region, has been 
developed and piloted ready for delivery in October 2009.  

Free public transport for SuperGold Card holders and MAXX 
Senior Citizen Card holders ï after 9am on weekdays and all 
day on weekends and public holidays - was launched on 26 
September 2008 and applies from 1 October on bus, rail and 
ferry services throughout the Region. 
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4 Summary of Activities - Strategy & Planning   

Lead implementation of the Auckland Regional Land Transport Strategy  by 
developing the Auckland Transport Plan, which brings all of the regionôs transport 
programmes together in one place, and using planning and funding tools to ensure 
the plan is delivered. 

 
The Public Transport Management Act passed into law in September, introducing new tools 
for ARTA to actively manage the public transport network and to achieve transport 
outcomes for the community, and value for money for ARTA and its funders. 
 
The key tool for achieving this will be the Regional Public Transport Plan, which will specify 
how ARTA will give effect to the public transport aspects of the Regional Land 
Transport Strategy (RLTS) and contribute to achieving an affordable, integrated, safe, 
responsive and sustainable land transport system.  Work is underway to prepare a robust 
and complete plan as a foundation for the planned step change in the Auckland public 
transport network. 
 
The development of the 2009/12 Auckland Regional Land Transport Programme (RLTP) is 
underway. This is a 3-year programme prepared under new provisions of the Land 
Transport Management Act, and new guidelines issued by the NZ Transport Agency.  
ARTA is working closely with local councils in order to prepare this programme to tight 
timelines, using a new funding application process. 

o The RLTP Development Guidelines were released to Approved Organisations 
throughout the region including NZTA Networks and Operations (formerly Transit 
NZ). 

o NZTA provided a brief workshop to Approved Organisations to highlight and 
discuss the changes to their recently released Programme, Planning and 
Funding Manual (PPFM). 

o ARTA organised a half-day workshop for the region to discuss the upcoming 
changes and development requirements for Community Programmes in the 
RLTP. 

 
ARTA is working through the packages, projects and activities to be included in the 2009/19 
Auckland Transport Plan, and is working on the content and design of the final document. 
 
ARTA has signed a Memorandum of Understanding with ONTRACK to progress the 
development of the CBD Rail Tunnel project.   ONTRACK and ARTA are currently 
preparing to go to the market for consultants to provide detailed technical information for 
the next stage of the project. 

 
A new Walking and Cycling Coordinator has joined the Strategy and Planning Team, who 
has recently completed a dissertation relating to the barriers to cycling to schools. ARTA is 
adding its expertise into the revision of the RLTS, which will include new policies and 
targets on walking and cycling. 

 
Work is continuing on the finalisation of the Regional Arterial Road Plan and Regional Road 
Safety Plan following public consultation. The consultation on both draft documents has 
resulted in a number of amendments that will strengthen the documents.  
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5 Summary of Activities - Project Delivery  

Deliver the step -change in Passenger Transport infrastructure that will enable 
a world class service offering by building critical infrastructure and enhancing 
ARTA's capability to manage assets long term.  

 

Rail Infrastructure  

The procurement process for the purchase of 35 Electric Multiple Units is underway, 
following the agreement of Central Government to a Regional Fuel Tax, announced 8 
October. 

SA Train sets 15 -17 entered service on the following dates:- 

o TS 15 - 13 August 2008 

o TS 16 - 22 September 2008 

o TS 17 - 3 October 2008 

All locomotives have now been delivered to Auckland. 
 
Work is progressing on the remanufacturing activities of the SA/SD carriages. There are 
now nineteen carriage bodies at Hillside. Twelve carriages are at various stages of 
refurbishment and the other seven are yet to be admitted for works. KiwiRail has now 
advised that the first 4 car set will now be delivered in July 2009. The key reason for this 
delay of 4 weeks is failure by their sub-contractor to deliver the new bogies as previously 
agreed due to the non availability of metric bearings on the international market. 
 
A public open day was held on 6 September as part of the planning for the Avondale station 
upgrade.  A temporary station is to be located east of Blockhouse Bay Road which will 
enable the existing station to be demolished and track lowering works to proceed this 
summer. 
 
A revised concept design for the rail station concourse and bus interchange at New Lynn 
was agreed  between ARTA and Waitakere City Council. WCC have novated their 
architectural and quantity surveying contracts to ARTA so that we may manage the detailed 
design 
 
The installation rollout of 151 Real Time passenger information display units is underway.  
Nine sites have been competed in Rodney, 27 in Waitakere, and work has commenced in 
North Shore City.  Installation in Manukau, Papakura and Franklin is scheduled for later in 
the year and the final site, in Franklin District, is due for completion in Feburary 2009.  
 
A Request for Proposal is being prepared to publicly seek proposals for the design and 
supply of an appropriate real time passenger information system for rail services. 
 
Downtown Ferry Terminals Structural renewals work, which commenced in May is 
progressing slowly due to the contractor identifying the deterioration is much greater than 
originally anticipated. The re-work is due in large part to the need to undertake remedial 
works on all concrete repairs which have been carried out over the past 20 years. 
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6 Summary of Activities - Customer Services  

 

Deliver quality transport services that meet Aucklandersô expectations, within 
available funding  by researching customer requirements, designing and developing an 
integrated transport network that meets customer expectations, and implementing the 
network progressively within funding limits.  

 

Preparations were made for implementation of free travel for SuperGold card holders and 
senior citizens from 1 October 2008, including a launch by Prime Minister Helen Clark on 
26 September.  Holders of SuperGold cards and ARTA Senior Citizen ID cards now travel 
free on buses, trains and commuter ferries throughout the region, after 9am weekdays.  
The majority of the costs of this scheme are met by Central Government.  The number of 
trips by senior citizens is expected to increase significantly as a result of this initiative. 

ARTA and Manukau City Council shared the cost 50:50 of providing emergency transport 
services for the five week period to Friday 3 October whilst road access to Kawakawa Bay 
was closed due to a landslip. This involved shopper buses to Thames and Papakura, and a 
ferry service between Kawakawa Bay and Pine Harbour. 

All games this Air New Zealand Cup season at Eden Park allowed patrons with match 
tickets to travel for free on special event bus and train services to and from the park. 
Special bus services allowed travel direct from Takapuna, North Shore Busway Station and 
Midtown to Eden Park and return with a valid match ticket. 

ARTA continues to manage bus stop relocations and bus route diversions to accommodate 
major works in Auckland City, including 

 Completion of the Queen St upgrade 
 Construction of the Central Connector, including closure of Grafton Bridge 
 Newmarket streetscape upgrade 
 Vector CBD electricity network upgrade 

The TravelWise Schools programme, co-ordinated by ARTA, was co-winner in the 
ñOutstanding Community Safety and/or Injury Prevention Initiativeò category at the ACC 
Community Safety and Injury Prevention awards. 

Work has commenced on the Guaranteed Ride Home (GRH) pilot programme at TravelWise 
workplaces, with the recruitment of pilot companies underway. GRH programmes offer a taxi ride 
home or to other relevant destinations (e.g. schools, medical facilities) for employees that used a 
sustainable travel option to commute to work on the day of the emergency. Acting essentially as an 
insurance programme, GRH schemes overseas have proven to be an extremely cost-effective 
approach to both attracting new public transport customers and maintaining or increasing use of 
the network by existing customers. The pilot period continues through to mid-2009 with an 
evaluation and reporting period at its conclusion.
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7 FINANCIAL REPORTS  

7.1 Income Statement  

NZD '000 FULL YEAR

September-08
Budget Actual

Variance 

Fav/(Unfav)  Budget

 OPERATING REVENUE

  ARC Opex Grants 23,368     23,495     127 95,916 

  LTNZ Opex Grants 24,807     24,748     (59) 100,967 

  Other Grants and Subsidies 327          342          15 1,305 

  Rail Fare Revenue 4,626       4,946       320 19,000 

  Bus Fare Revenue 918          1,071       153 3,962 

  Ferry Wharf Revenue 480          467          (13) 1,928 

  Other Sundry Operating Income 3              40            37 12 

  Total Operating Revenue 54,529 55,109 580 223,090 

 OPERATING EXPENDITURE

  Human Resource 3,277       3,233       44 11,992 

  Prof Services - Project Delivery 1,516 1,415 101 7,005 

  Prof Services - Customer Services 2,042 2,038 4 8,120 

  Prof Services - Others 1,004 520 484 3,394 

  Support Services 675 682 (7) 2,700 

  Materials 116          22            94 500 

  Printing and Office 362          246          116 1,703 

  Communications 92            54            38 367 

  Information Systems 170          118          52 915 

  Bus Contract 27,595     27,952     (357) 111,332 

  Rail Contract 14,860     15,372     (512) 60,525 

  Ferry Contract 1,458       1,325       133 6,113 

  TA Level Crossing 2,800 

  Staff Time Cost (565)         (505)        (60) (2,790)

  Other Expenditure 1,135       859          276 4,492 

  Depreciation 3,486       3,715       (229) 13,944 

  Investigations Expenditure 685          721          (36) 1,029            

  Total Operating Expenditure 57,908 57,767 141 234,141 

  Net Operating Surplus/(Deficit) (3,379) (2,658) 721 (11,051)

Auckland Regional Transport Authority

INCOME STATEMENT

YEAR TO DATE
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7.2 Statement of Financial Position  

 

 June 08 Sep-08 Jun-08 Movement  June 08 Sep-08 Jun-08 Movement

$000s $000s $000s $000s $000s $000s $000s $000s

Liabilities Assets

Current Liabilities Current assets

Trade payables 8,087 15,047 8,087 6,960 Cash and cash equivalents 148 114 148 (34)

GST payable 184 0 184 (184) Trade receivables 467 4,449 467 3,982 

Employee benefit liabilities 855 793 855 (62) GST receivable 0 920 0 920 

Income in advance 3,076 6,096 3,076 3,020 Accrued income 11,498 9,386 11,498 (2,112)

Accrued expenditure 34,740 25,884 34,740 (8,856)  Prepayments 14 5,875 14 5,861 

Transport grants payable 18,802 18,111 18,802 (691) Inventories 3,096 3,096 3,096 0 

Total current liabilities 65,744 65,931 65,744 187 Related party receivables

Operating account 38,562 31,844 38,562 (6,718)

Non-current Liabilities Transport grants 18,802 18,111 18,802 (691)

Transport grants payable 9,880 9,880 9,880 0 

Deferred tax 4,935 4,935 4,935 0 Total current assets 72,587 73,795 72,587 1,208 

Total non-current Liabilities 14,815 14,815 14,815 0 Non-current assets

Property, plant & equipment 186,090 200,187 186,090 14,097 

Total liabilities 80,559 80,746 80,559 187 Intangible assets 22,254 22,164 22,254 (90)

Equity Related party receivables

Accumulated funds 5,164 6,087 5,164 923 Transport grants 9,880 9,880 9,880 0 

Capital grants reserve 205,088 219,193 205,088 14,105 

     Total non-current assets 218,224 232,231 218,224 14,007 

Total equity 210,252 225,280 210,252 15,028 

Total equity and liabilities 290,811 306,026 290,811 15,215 Total assets 290,811 306,026 290,811 15,215 

ARTA ARTA

 Statement of Financial Position

As at 30 September 2008
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7.3 Statement of Cash  Flows  

Full Year 

Ended 30 

June 2008 Year to Date

$000 Cash flows from operating activities $000

Cash was provided from:

66,416 ARC Opex grants 30,213 

57,448 ARC Capex grants 16,987 

26,545 ARC funding for IA grants vested in ARTA 691 

5,028 LTNZ Capex grants 1,514 

85,987 LTNZ Opex grants 20,791 

4,394 Other Grants and Subsidies 3,359 

16,586 Rail Fare revenue 5,250 

3,322 Bus Fare revenue 1,090 

1,471 Ferry Wharf revenue 457 

153 Other Sundry Operating income 80 

267,350 80,432 

Cash was applied to:

167,809 Payments to Suppliers 58,576 

10,521 Payments to Employees 3,295 

26,545 Payments to recipients of IA grants vested in ARTA 691 

0 GST 184 

204,875 62,746 

62,475 Net Cash from Operating Activities 17,686 

Cash Flows from Investing Activities

Cash was provided from:

0 Realisation of Other Investments 0 

0 Proceeds from Sale of Intangible Assets 0 

0  0 

Cash was applied to:

40,129 Purchase and Development of Fixed Assets 17,720 

22,521 Purchase and Development of Intangible Assets 0 

0 Other Investments 0 

62,650  17,720 

(62,650) Net Cash applied to Investing Activities (17,720)

Cash Flows from Financing Activities

Cash was provided from:

0 Increase in loans 0 

Cash was applied to:

0 Repayment of Loans 0 

0 Net Cash from Financing Activities 0 

(175) Net (Decrease)/Increase in Cash & Investments Held (34)

323 Cash & Investments Balances at Beginning of the Period 148 

148 Cash & Investments Balances at the End of the Period 114 

Cash & Investments Balances Consist of:

0 Bank Overdraft 0 

148 Cash 114 

0 Short Term Investments 0 

148  114 

Reconciliation of Net Surplus with Net Cash Flows from Operating Activities

 September 2008  June 2008

$000 $000
Cash was provided from:

Net Surplus 15,028 121,797

Adjustment for items not involving cash:

Depreciation and amortisation 3,713 12,476

Donated asset 0 -72,829

Deferred tax 0 4,935

Movements in working capital:

(Increase) in receivables from ARC 6,718 -17,058

(Increase) in trade and other receivables -8,651 -8,695

Increase in GST -184

Decrease/(Increase) in grants receivable from ARC 691 26,545

(Decrease)/Increase in trade and other payables 1,062 21,849

(Decrease)/Increase in grants payable -691 -26,545

Net Cash from Operating Activities 17,686 62,475

Statement of Cash Flows 

For the Period Ended 30 September 2008
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7.4 Capital Statement  

NZD '000 FULL YEAR

September-08
Budget Actual

Variance 

Fav/(Unfav)  Original Budget

 CAPITAL REVENUE

  ARC Capex Grants 18,015     16,239     (1,776) 83,449 

  NZTA Capex Grants 1,802       1,162       (640) 13,038 

  IA Grant Funding 281          281 

  Total Capex Revenue 19,817 17,682 (2,135) 96,488 

CAPITAL EXPENDITURE

Interim Rolling Stock - (SA Trainsets 15-17) 6,830 3,758 3,072 11,960 

Interim Rolling Stock - (SA Trainsets 18-23) 4,211 4,865 (654) 25,324 

Western Line Duplication - Stage 3 22 6 16 363 

Western Line Duplication - Stage 4 450 11 439 930 

Newmarket Remodelling 1,400 2,932 (1,532) 6,000 

Rail Infrastructure Safety Works 333 182 151 949 

Interim Maintenance Depot & Storage 175 779 (604) 2,000 

Station Renewals & Minor Station Improv 0 0 0 0 

Capex Renewals (Rolling Stock) 610 1,002 (392) 9,912 

Real Time Rail Stations 0 69 (69) 500 

Real Time Buses (P0) 0 0 0 0 

Real Time Buses (P1 & 2) 518 216 302 1,455 

Real Time Buses (P3 & 4) 783 561 222 3,185 

Integrated Ticketing 900 923 (23) 8,661 

Ferry Terminal Upgrades - Bayswater 325 47 278 1,862 

Ferry Terminal Renewals - Stg 1 Dwntwn 810 508 302 1,656 

Ferry Terminal Renewals - Other - Detail D 0 2 (2) 100 

Ferry Terminal Renewals - Other - HMB 0 0 0 450 

Ferry Terminal Renewals - Other - P3 & P4 0 0 0 450 

Ferry Terminal Upgrade Beach Haven 0 1 (1) 1,800 

Ferry Terminal Upgrade Half Moon Bay 0 52 (52) 600 

Ferry Terminal Upgrade Birkenhead 0 9 (9) 1,500 

Ferry Terminal Renewals 0 0 0 430 

ARTNL Fitout Costs 0 0 0 300 

MAXX Website Upgrade 0 0 0 0 

Marketing Implementation Plan 65 12 53 1,393 

Helensville/Huapai 500 438 62 800 

Station Upgrd (Ellerslie, Middlemore & Morningside) 1,053 839 214 4,883 

Business Support 0 6 (6) 150 

Manukau City Rail Link 95 0 95 2,000 

Britomart Transport Centre Renewals 0 0 0 840 

Western Line Duplication - Stage 5 27 0 27 800 

Cycling (wharves) 0 0 0 200 

Onehunga (Dart 19) 15 0 15 1,500 

Station Renewals 0 0 0 500 

New Lynn Rail Station 695 234 461 2,000 

Extension of Fibre Optic Cable 0 0 0 600 

Ticket Machines for Interim Integrate 0 0 0 435 

Electrification 0 0 0 

Capital Expenditure 19,817 17,452 2,365 96,488 

Fibre Optic Network Development 0 (1) 1 0 

IA Grant Funded Capital Expenditure

Ferry Terminal Upgrade - Beach Haven, 

Half Moon Bay, Gulf Harbour, Downtown 0 17 (17) 0 

Middlemore Station 0 2 (2) 0 

Papakura Station 0 250 (250) 0 

0 269 (269) 0 

Grand Total Capital Expenditure 19,817 17,722 2,096 96,488 

YEAR TO DATE FULL YEAR

Auckland Regional Transport Authority

2008/2009 CAPITAL STATEMENT
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7.5 Summary of Financial Performance for 3 months to September 2008  

Operating Results:  

 
The budget for the quarter ended 30 September 2008 is based on the original 2008/09 budget 
approved by Council in June 2008.  
 
Revenue  

Operating Revenue on the lines ARC Opex Grants  and New Zealand Transport Agency  Opex 
Grants  is claimed from funders in proportion to expenditure.  

ARC Opex Grants  are $0.1m more than budget and New Zealand Transport Agency Opex 
Grants  are $0.1m less than budget due to less expenditure than planned and changes in financial 
assistance rates.  

Rail Fare Revenue  is higher than budget by $0.3m as a result of better than expected growth of 
passengers and a higher average fare per passenger than budgeted. 

Bus Fare Revenue  is higher than budget by $0.2m due to higher than planned bus patronage on 
routes where ARTA receives the fare revenue. 

Expenditure  

Professional Services ï Project Delivery  is $0.1m less than budget mainly due to a timing 
difference between budget and actual costs for rolling stock consultants. 

Professional Services ï Other  is $0.5m less than budget due to temporary timing differences in 
the billing of IT services recharged to ARTA by the ARC in addition to the agreed shared services 
amounts and delays associated with the preparation of the Regional Public Transport Plan and 
CBD Tunnel Investigations. 

Materials  is $0.1m less than budget due to less marketing timetable replacements and walking 
school bus incentive material required so far this year than was planned. 

Printing and Office Supplies  is $0.1m less than budget due to less documentation, especially for 
the electrification project, than planned. 

Bus & Ferry Contract s is $0.2m more than budget due to higher inflation for NZ Bus for the North 
and West/West Isthmus sectors and higher demand for the tertiary student concession fare offset 
by savings due to discontinued ferry negotiations. 

Rail Contract  is $0.5m more than budget due to greater fuel costs, an increase in the Veolia leave 
liability and unplanned variations, partially offset by less casualty maintenance than budgeted. 

Other Expenditure  is $0.3m less than budget mainly due to advertising promotions for marketing 
being delayed and small timing differences over many miscellaneous budget categories. 

Depreciation is $0.2m more than budget due to the timing of completing and capitalising property 
plant and equipment projects differing from the budgeted timelines to complete capital projects. 

 
Net Operating Surplus/(Deficit)  

Net Operating Deficit is $2.7m for the quarter ï this arises largely because depreciation is not 
funded. 
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Capital Results:  

 
Revenue  
 
Capex Revenue is $2.1m favourable.  This represents grants received for capital expenditure that 
are recorded as assets on the balance sheet.   
 
Expenditure  
 
Capital Expenditure for the quarter is $2.4m less than budget.  This variance is mainly driven by 
the impending release of the risk provision for rolling stock train sets off set by a scope change in 
the Newmarket station project.  The details are as follows: 
 

 Rolling stock projects are $2.0m less than budget for the quarter due to a $3.0m risk provision 
included in the budget for 15-17 partially offset by train sets 18-23 progressing ahead of 
schedule and a phasing difference in the budget of the rolling stock renewal programme.  It is 
expected that the whole risk provision for 15-17 will be released next month and that the rolling 
stock renewals programme will be scaled back to spend approximately $2.0m less than the 
$9.9m budgeted for the 08/09 financial year. 

 

 Other project delivery rail infrastructure projects are $0.6m more than budget due to: 
- Scope change and acceleration of the construction at the Newmarket remodelling project; 
- Contractors and consultants variation claims for extra costs at the Pukekohe and Papakura 

distributed stabling sites, partially offset by: 
- Delay in commencement of works at Morningside station due to resource constraints; 
- Delay in the detailed design at New Lynn rail station; 
- Delay in being granted access to the Papakura station site by the Papakura District Council; 
- Deferral of implementation work on Manukau City Rail Link and the Onehunga (DART 19) 

projects until the 09/10 financial year. 
 

 Other non-rail capital projects are $0.4m less than budget primarily due to a delay in the type 2 
signs for real time system and an increase in the scope of work at the Downtown ferry terminal 
remedial works. 

Statement of Financial Position  

 
The key features of the movement in the Statement of Financial Position for the Quarter ended 30 
September 2008 are: 
 
Current Liabilities  
 
The total current liabilities have increased by $0.2m for the quarter, however there has been a 
large movement from accrued expenditure ($8.9m) at year end to trade payables at quarter end.  
The main increase in trade payables is due to the Veolia second quarter invoice (Oct08 ï Dec08).  
Income in advance is $3.0m more than year end also due to the NZTA portion of the Veolia 
quarterly invoice claimed in advance in order to facilitate payment in early October. 
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Equal and opposite current and long term Grants Payable  and Grants Receivable from ARC  
recognising the ex Infrastructure Auckland grants that were taken over by ARTA. This recognises 
that we have a payable to an external party and a matching receivable from the ARC. 
 
Current Assets  
 
Total current assets  are $1.2m more than the year end balance mainly due to: 
 
Prepayments  for the current quarter is $5.8m more than the quarter ending 30 June 2008 due to 
the second quarter Veolia contract prepayment and trade receivables  is $4.0m more than the 
year end balance due to a claim for reimbursement from NZTA for a Manukau City Council 
Roading invoice. 
 
The Related Party Receivables  account represents monies owed by ARTA to ARC or by ARC to 
ARTA.  
 
 
Long Term Assets  
 
Fixed Assets  represents the amounts spent on capital expenditure.  The net additions for the 
quarter were $14m. 
 
Equity  
 
Transport Ring Fence  represents the appropriation of grants for rolling stock refurbishment.  
These grants will be appropriated back to the profit and loss account to offset depreciation. 
 
 
Statement of Cash Flows  
 
The Statement of Cash flows reflects the cash transaction for the Income Statement  and the 
closing position of Cash and Bank  in the Statement of Financial Position.  
 

ARTA Administration Costs  
Expenditure Category ARTA 08/09 Full 

Year Budget

Q1 - 

Budget

Actual July Actual 

August

Actual 

September

Q1 - 

Actual

% Total Full 

Year Budget

% Quarter 

Budget

Admin 

Budget 

Remaining

$

Board 498,500 118,370 35,011 41,915 51,674 128,600 26% 109% 369,900

Human Resources 11,194,000 3,025,947 1,041,173 936,971 976,013 2,954,157 26% 98% 8,239,843

Shared Services 3,610,000 1,033,000 234,293 247,818 237,093 719,204 20% 70% 2,890,796

IT Projects 980,000 225,154 28,952 24,226 54,035 107,213 11% 48% 872,787

Sundry Expenditure 432,500 99,126 16,005 (1,729) 26,810 41,086 9% 41% 391,414

Total 16,715,000 4,501,597 1,355,434 1,249,201 1,345,625 3,950,260 24% 88% 12,764,740  
 
The above table shows ARTA Administration costs are $3.9m for the quarter ending September; 
$0.6m favourable to budget. The Shared Services line is $0.3m favourable as this budget includes 
a provision for intercompany IT improvements that have not yet been on billed to ARTA. 
 
IT projects is $0.1m favourable due to the quarter one recruitment freeze. 
 
Sundry Expenditure is $0.1m favourable due to small under spends on printing and stationery, 
vehicle/car parking and general expenses across the organisation. 
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ARC Funding Categories  

 

ARC Funding CAP - OPEX

Budget 08/09

ARC 

Operating 

Funding 

2008/09 

(Original)

ARC Funding 

Drawndown 

to 30 Sep 

2008

ARC 

Funding 

Remaining

% Remaining 

for the rem 9 

months

$000 $000 $000 $000

1 ï Corporate Support               3,674                2,896 941            1,955 67%

2 ï Board 499 374 96               277 74%

3 ï Professional Services 17,406 8,703 2,073            6,630 76%

5 ï Paratransit 4,031 2,005 577            1,429 71%

6 ï Sustainable Transport 4,770 1,366 187            1,179 86%

7 ï Marketing Information and Real Time5,894 2,034 465            1,568 77%

9 ï Integrated Ticketing 0 0 0                  -   

10 ï Investigations 1,810 1,718 945               773 45%

11 ï Rail Contract 66,563 19,022 7,021          12,001 63%

12 ï School Buses 9,402 4,701 1,210            3,491 74%

13 ï Concessionary Fares 9,585 4,793 1,359            3,434 72%

14 ï North Contracts 31,263 13,651 3,345          10,305 75%

15 ï West Contracts 12,347 6,173 1,506            4,667 76%

16 ï West/Isthmus Contracts12,951 6,476 1,683            4,793 74%

18 ï Isthmus Contracts 7,468 3,734 908            2,826 76%

19 ï South Contracts 22,665 11,324 2,677            8,648 76%

20 ï Other Contracts 1,014 889 146               743 84%

21 ï Ferry Contracts 6,113 3,057 662            2,394 78%

22 - Ferry Maintenance 2,327 200 0                  -   

23 - Rail Level Crossings (Tas) 2,800 2,800 0            2,800 

TOTAL ARC OPEX FUNDING 222,582 95,916 25,804 69,911 75%

Activity Class

 

ARTA claimed 25% of its original annual allocation for the September quarter.  

Sustainable Transport is less than budget due to less material and grants required for the 
school travel programme and staff vacancies in the work place travel programme projects.  
It is anticipated that this category will continue to be slightly favourable through to the end of 
the year with the latest reforecast indicating a saving of approximately $0.3m for the full 
year. 

Investigations funding is higher than budget due to more professional services for the 
electrification project than budgeted. 

Rail Contract is higher than budget due to the increase in fuel costs (fuel was originally 
budgeted at $1.20/litre and the per litre costs per month so far this year have been July and 
August $1.57 and September $1.37) and an increase in the Veolia leave liability. 

Other contracts are less than budget due to the delay of new services planned as result of 
funding uncertainty. 
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ARC Funding CAP - CAPEX

Budget 08/09

ARC 

Operating 

Funding 

2008/09 

(Original)

ARC Funding 

Drawndown 

to 30 Sep 

2008

ARC 

Funding 

Remaining

% Remaining 

for the rem 9 

months

$000 $000 $000 $000

2 - Interim Rolling Stock 37,284 37,284 8,624 28,660 77%

3 - ARTNL- Fitout Costs 300 300 0 300 100%

4 - Western Line Duplication Stg 4 930 930 11 919 99%

5 - Newmarket 6,000 6,000 2,932 3,068 51%

6 - Rail Rolling Stock Refurbishment 9,912 9,912 1,003 8,909 90%

7 - Western Line Duplication Stg 3 363 363 7 356 98%

9 - Real Time Passenger Information System 5,140 2,416 398 2,018 84%

10 - Integrated Ticketing 8,661 4,071 269 3,801 93%

11 - Interim Rolling Stock - Depot and Storage 2,000 2,000 779 1,221 61%

12 - Passenger Transport Capital Infrastructure 1,593 749 5 744 99%

14 - Ferry Terminal Upgrades 8,848 4,386 512 3,874 88%

16 - Helensville/Huapai 800 800 438 362 45%

17 - Business Support 150 150 6 144 96%

18 - Rail Infrastructure Safety Works 949 949 183 766 81%

19 - Station Upgrades 4,883 4,883 838 4,045 83%

20 - Manukau City Rail Link 2,000 2,000 0 2,000 100%

21 - New Lynn Rail Station 2,000 2,000 234 1,766 88%

22 - Britomart Transport Centre 840 840 0 840 100%

23 - Western Line Stg 5 800 800 0 800 100%

24 - Onehunga Dart 19 1,500 1,500 0 1,500 100%

25 - Station Renewals 500 500 0 500 100%

26 - Fibre Optic Cable 600 600 0 600 100%

27 - Ticket Machines for Interim Integrated Ticketing 435 204 0 204 100%

TOTAL ARC CAPEX FUNDING 96,488 83,637 16,239 67,398 81%

Activity Class

 
 
ARTAôs capex programme for the September quarter has consumed 19% of the ARC full year 
approved funding. For the year to date the over all programme is therefore 6% behind schedule, 
however this is made of the following specific variances: 
 
- Integrated ticketing is very favourable to budget due to the phasing of the budget being later in 

the financial year ï the majority of which is in October. 
- ARTNL fit out, Manukau city rail link, Britomart transport centre and Onehunga Dart 19 

projects will now not be spent this financial year. 
- Western line stage 4 stations and the Helensville/Huapai projects are favourable due to a 

timing difference with the bulk of the remaining work scheduled for October. It is anticipated 
there will be a saving of approximately $0.2m on the stage 4 stations project. 

- Newmarket station and the distributed stabling projects are ahead of budget and this will be a 
permanent increase due to a change in scope. 
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- Rail rolling stock refurbishment is favourable to budget due to a delay in the signing of the SX 
refurbishment contract, it is expected that this project will be favourable by approximately 
$2.0m this financial year. 

- Real time passenger information system is favourable to budget due to a delay in the supply of 
type 2 signs. This is expected to be a temporary variance with a forecast to achieve budget by 
the end of the financial year. 

- Passenger transport infrastructure is favourable to budget due to uncertainty over NZTA 
funding delaying the start of the marketing implementation plan and cycle facilities at wharves 
projects. 

- Ferry terminal upgrades is made up of a number of ferry terminal upgrade projects across the 
region, these are favourable to budget while public consultation and reprioritisation of the 
upgrade programme is undertaken.  The downtown terminal remedial works are forecast to 
exceed the budget, but other sites have been delayed and/or are on hold. 

 
 


