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1 Summary and Highlights  

Total patronage on bus, rail and ferry services for the nine months to March 2008 was 39,805,458, 
an increase of 153,862 or 0.4% on the same period in 2007.  This result was largely driven by the 
timing of the Easter holidays in March this year.  Patronage for the fourth quarter is expected to be 
correspondingly better due to more working days than in previous years.  
 
Rapid Transit Network 

Á The Northern Busway was officially opened on 3 February 2008, and had an immediate 
effect on patronage, with boardings on the Northern Express bus service, (including feeder 
services), up 66% in February 2008 over February 2007.  Albany and Constellation feeder 
services grew by 5.0%.  Patronage across North Shore bus network grew by 4.3% for the 9 
months to end March 2008. 

Á Rail patronage to the end of March 2008 was 4,842,413  which is higher than any previous 
nine month period and on track to achieve a record 6.5 million rail trips in 2007/08.  Rail 
patronage on the Southern and Eastern lines increased by 17.3% and on the Western line 
by 6.6%.  The Western Line double tracking project is close to completion, with construction 
well underway on the Ranui, Sturges Rd and Swanson station improvements.   

Quality Transit and Local Transit Networks 

Á Bus patronage for the nine months to March 2008, excluding the Northern Express and 
School services, declined by 629,700 boardings or 2.1%.  Bus Services saw strong growth in 
January and February, but the timing of Easter led to lower boardings for March.  A Bus 
Service and Patronage Improvement Plan has been developed, with a number of customer 
service initiatives already in place and significant service improvements planned for 2008/09.   

Á There were 3,355,909 ferry trips in the nine months to March 2008.  Additional ferry services 
and capacity were provided to Devonport and Pine Harbour during the third quarter.  

Á Detailed design services are being procured for the Bayswater ferry terminal.  The  project 
has resource consent, funding approval from Land Transport NZ for the design phase, and 
the approval of North Shore City for their share of works. Detailed design is also in progress 
for the Beach Haven ferry terminal. 

Á The new 40% concession on tertiary fares was launched in February with a major marketing 
campaign, supported by operational improvements to manage the increase in demand for 
10-trip tertiary tickets and weekly tertiary Northern Passes.  21,900 tertiary concession 
tickets were sold in March 2008, a 5% increase on March 2007.    

Á Integrated event and PT tickets were launched in February, giving fans the opportunity to 
use their match ticket for travel to and from Super 14, Warriors, and 20/20 Cricket 
International games. 

Other highlights 

Á An evaluation of the TravelWise Workplaces programme has concluded that the six 
workplaces for which followup surveys are available had a total reduction in car travel of 355 
car trips each morning, against a target for 2007/08 of 350 and a 10-year target of 3,500. 

Á The CBD Rapid Transit Study is proceeding with urgency, as rapid development of the CBD 
is already impacting on options for future transport links, and agreement on the form and 
location of the future rapid transit corridor are needed in time to inform other major decisions 
including the Waitemata Harbour Crossing Study, the Wynyard Quarter development and 
planning consent decisions for private developments. 

Á The draft Regional Road Safety Plan and Regional Arterial Road Plan were substantially 
completed during the quarter, and will shortly be released for stakeholder consultation. 

Á The ARC released their draft Annual Plan for 2008/09, which includes a proposal for a 
regional fuel tax of 5 cents per litre to fund the purchase of electric trains and other PT 
infrastructure projects. 
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2 Passenger Transport Patronage  

2.1 Overall patronage trends  

Total patronage on rail, bus and ferry services for the nine months to March 2008 was 
39,805,458 trips.  This is a small increase of 153,862 boardings or 0.4% on the first nine 
months of 2006/07.  The timing of Easter in March this year has had a negative impact on 
this patronage result, and will have a corresponding positive impact on patronage in the 
month of April. 

The specific service improvements implemented in February this year have been highly 
successful, especially the new North Shore service design launched alongside the Northern 
Busway on 3 February.  The Northern Express and feeder services have carried 812,560 
trips to date this year, with February patronage up 60%, and March patronage up 48%, on 
2007.   

Rail services continue to perform well, with strong growth in patronage on the Southern and 
Eastern lines making up for slower than anticipated growth in patronage on Western line rail 
services.    

Ferry patronage grew by 10,349 trips or 0.3%.  This result is lower than expected, and is 
discussed in more detail below. 

School bus services have grown only slightly, but this effect is almost completely due to the 
timing of Easter, with three days of school holidays in March.  School services are still 
expected to reach the target of 1% growth during 2007/08. 

Quality Transit Network and Local Connector bus services carried 29,037,802 passengers 
in the first three quarters of 2007/08, a decline of 629,799 or 2.1% on the same period in 
2006/07.  

 

Outcome Performance Measure Result to Mar 08 Result to 
Mar 07 

Change relative to 
third quarter of 06/07 

Target 
annual 

increase  

Total PT 
patronage growth 
(with a base year 
of 05/06=51.13m) 

Total PT patronage increases by 
10.5% over 3 years 

39,805,458 39,651,596 153,343 0.4% 3.1% 

2006/07 result = 2.4%          

2007/08 target = 3.1%          

2008/09 target = 4.5%          

RTN patronage 
growth 

Northern Busway patronage 812,560 607,467 205,093 33.8% 20.5% 

          

Rail patronage          

Western line 1,714,301 1,608,595 105,706 6.6% 20% 

Southern & Eastern lines 3,128,112 2,667,308 460,804 17.3% 5% 

QTN & LCN 
patronage growth 

Patronage on all other bus services 29,037,802 29,667,601 -629,799 -2.1% 2% 

        

Patronage on ferry services 3,355,909 3,345,560 10,349 0.3% 1% 

        

Targeted services Patronage on school bus services 1,756,774 1,755,065 1,709 0.1% 1% 

        

 
 
 
 
 
 



  

 6 
 

 

2.2 Rapid  Transit Network patronage  
 

The Rapid Transit Network as a whole is performing extremely well, with patronage growth 
of 771,603 (15.8% ) relative to the first three quarters of 2006/07.  The Northern Express 
has the greatest increase in percentage terms, but patronage growth on Southern and 
Eastern rail lines contributes most to the total growth in RTN patronage. 

  Result to 
Mar 08 

Result to 
Mar 07 

Change  % change 

RTN patronage growth Northern Express patronage 812,560 607,467 205,093 33.8% 

 Western rail line 1,714,301 1,608,595    105,706  6.6% 

 Southern & Eastern lines 3,128,112 2,667,308    460,804  17.3% 

      

Total Rapid Transit Network  5,654,973 4,883,370 771,603 15.8% 

Northern Express bus service  

The launch of the Northern Busway on 3 February has resulted in further growth on the 
already successful Northern Express service.   Patronage on the Northern Express, 
including feeder services, was 812,560 in the nine months to March 08, with February 
patronage up 60%, and March patronage up 48%, on 2007.   

Rail  

Rail patronage on the Western line has increased by 105,706 boardings or 6.6%, and is not 
expected to meet the SOI target of 20% patronage growth in 2007/08.  This is related to 
slower than anticipated progress on the Western Line double tracking project led by 
ONTRACK, but also slower than expected uptake by customers of the improved services.  
In contrast, the Southern and Eastern lines, where most significant improvement to services 
were already in place during 2006/07, has continued to grow rapidly, with 17.3% growth in 
the year to date.   

Quarterly rail patronage
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2.3 Other bus and ferry services  

Bus services  

Bus services, excluding the Northern Express and School services, carried 29,037,802 trips 
over the first half of 2007/08.  This is 629,799 fewer boardings than in the same period last 
year, a decline of 2.1%. 

Quarterly Bus Patronage

Excludes Northern Express and School services
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The small changes made to Southern Services (route 66 from Botany to the Manurewa rail 
interchange, and improved frequencies on routes 68, 55 and 55x linking Dannemora/South 
Howick to the CBD have been successful in themselves but have not had an overall impact 
on the performance of South sector bus services.   

Similarly, crosstown services on the Isthmus have been improved and re-launched, and 
there are new vehicles and branding on the Link service, but most isthmus bus services are 
unchanged, and ongoing Queen St roadworks continue to delay popular services and 
impact on patronage. 

In the North sector, a comprehensive review of bus services has put in place an improved 
bus network and has resulted in 4.3% patronage growth for in the year to March 2008, as 
shown in the graph below: 
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Quarterly Bus Patronage North Sector
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As reported in previous Quarterly Reports, ARTA is implementing a comprehensive Bus 
Service and Patronage Improvement Plan.  A key focus of the plan is to improve ARTAôs 
understanding of the performance and cost effectiveness of the bus system.   
 
Progress during the quarter on the implementation of this plan includes: 

Á Establishing a centralised customer feedback database across all operators and  
 ARTA, commissioned in October 2007 using RESOLVE software. 

Á Commissioning an independent company to provide ñmystery shopperò services, 
where trained evaluators rate all aspects of their PT journey.  Operators and ARTA 
will have online access to the results of these surveys, updated in real time. 

Á Establishment of a business data warehouse is underway.  This will enable the 
capture of all passenger and vehicle tracking data (the entire bus fleet was fitted 
with vehicle tracking equipment in early 2007, and a project to capture data from 
ticketing machines is underway).  The data warehouse will allow detailed and 
aggregate data reports on an exception basis to enable improved analysis and 
responsiveness to poor performing routes.  

Á Establishment of a dedicated account management team for contract management 
of operators. Recruitment of the team was completed in February 2008 

Á A range of projects are underway with operators to improve the reliability and level 
of detail of patronage reporting, for use in network planning and performance 
reporting. 
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Ferry services  

 

There were 3,355,909 ferry boardings in the nine months to March 2008, an increase of 
0.3% relative to the same period in 2007.    

ARTA met with ferry operators to discuss the reasons behind the poor patronage result, 
which is contrary to the general pattern that good summer weather tends to lead to good 
ferry patronage.  Unfortunately there does not seem to be a clear reason behind the 
relatively static ferry patronage. 

Additional commercial ferry services were negotiated for Devonport and additional 
contracted services for  Pine Harbour , provided involving the purchase of a third vessel. 
 
Ferry boardings in 2007/08 are high in comparison with the 3,947,000 boardings reported in 
the 2006/07 Annual Report, due to a change in data sources and the inclusion of the 
Waiheke vehicle ferries in this data.  The inclusion of vehicle ferries is especially important 
as these services carry significant and growing numbers and operate in direct competition 
to the Fullers passenger service.  The new, more reliable source of ferry patronage data is 
based on the passenger boarding charge levied in the past by ARTNL and now levied by 
ARTA.  The changeover of data sources in July 2006 is visible in the graph below. 

 

Quarterly Ferry patronage
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School Bus services  

There were 1,756,774 boardings on dedicated school bus services in the nine months to 
March 2008.  New services introduced in Term 1 2007 were evaluated at the end of the 
year and all met the threshold of 15 or more boardings per trip, with most having 20 or more 
boardings per trip.   

The timing of Easter, with three days of school holidays falling in March, has a higher 
proportional effect on school bus patronage than on overall passenger transport patronage.  
Although patronage growth in the nine months to March 2008 has only been 1,709 trips  or 
0.1%, school bus patronage is expected to recover in the June quarter and to reach the 
target of 1% growth. 
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3 Projects specified in Statement of Intent  

The following specific service improvements and projects are specified in the 2007/08 
Statement of Intent as being of particular interest to the ARC.  Note that this is not a 
complete or representative list of ARTA projects.  The milestones set in the Statement of 
Intent for these projects have been achieved except in two cases: 

Á Additional rail services to Swanson, where delays to the ONTRACK double tracking 
project have led to a consequent delay in the provision of additional peak services.   

Á Additional bus services to the Flat Bush growth area, which require the operator to 
purchase additional vehicles.  The new vehicles are due for delivery from the two vehicle 
manufacturers in late July/early August, leading to a revised implementation date of 
August 2008. 

 
 

Project  Detail of Project Milestone Achievements to  Q3 2008 

Enhanced peak 
frequency on Northern 
Express and extend to 
Westfield Albany  

<10 min frequency during 
peak on Busway 

7.5 minute frequency in 
2007/08 

5 minute Northern Express service 
timetabled from 7-9am (southbound) 
and 4-6pm (northbound) from Feb 08 

Services to Westfield Albany Services extended to 
Westfield Albany when 
the roading network is 
upgraded (Civic drive) 
and appropriate bus 
infrastructure is in place 

Roading network upgrade not yet 
complete.  Once roading work is 
complete local services will access 
Albany Station via Civic Crescent.  

Limited Additional New 
School bus services 

New school bus routes Average loading 15 
passengers on new 
school bus services by 
end of school year 

7 new trips provided, all had > 15 
passengers by Term 4 

Patronage growth of school 
buses. Cost per passenger 

Patronage growth YTD 1,709 (0.1%), 
impacted by timing of Easter 
holidays.  Cost per passenger $4.23 

Waiuku bus service is 
monitored 

New Waiuku bus service is 
monitored 

Service will be 
maintained if it achieves 
40% farebox recovery 

Results for the Franklin bus service 
contract (weekdays) 

 Apr06-
Mar 07 
(no Waiuku 
service) 

Apr07-Mar 
08 (inc 

Waiuku 
service) 

Pax 98,777 105,804 

Farebox 
recovery 

40% 28% 

Service review on Key 
corridors 

Review of services based on 
performance. 

2.3% patronage growth 
on bus and ferry services 
(excludes rail & northern 
busway, also school 
services) 
  

Review of services complete and 
assessment of options for improving 
poor performing services will be 
complete by June 08.   
Areas where ARTA has made 
improvements have shown significant 
patronage growth, in particular the 
North Shore where bus patronage to 
March is 4.3% higher than in 
2006/07.  However the majority of the 
bus network is unchanged and 
patronage is static. 

Assess worst performing 
services against criteria in PT 
Network Plan 

  Assess network for 
overloading  

Flat bush services Services added to service new 
housing areas in Flat Bush. 
Cost per passenger monitored 
and passenger growth. 

Average loading of 30% 
of full seated capacity 

Not achieved.  New Flat Bush 
services now scheduled for 
implementation in August 08.   
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Project  contõd Detail of Project Milestone Achievements to  Q3 2008 

4 Trains per hour peak 
frequency on Western rail 
line to Henderson and to 
Swanson in line with 
infrastructure upgrades. 

Henderson rail timetable shows 
4 trains per hour peak 
frequency.  

 Achieved from 27 January 2008 

Additional rail services to 
Swanson 

Western Line rail 
timetable shows 4 trains 
per hour peak frequency 

from Swanson to 
Britomart. 

ONTRACK has experienced delays 
constructing DART 8 (Henderson to 
Swanson) but advises that this project 
will be commissioned during Queens 
Birthday weekend so both tracks will 
be operational from Tuesday 3rd June.  
ARTA will introduce a new timetable in 
July 2008 that will provide 4 peak 
trains/hr from Swanson. 

 Punctuality improves to 
75% within 5 mins (69.4% 
in 2006/07). 

79.8% of Western Line services arrived 
within 5 minutes of scheduled time. 

Transferable ticketing Customers have a cost effective 
transferable ticket available on 
key interchange routes 

Transferable ticket 
available when northern 
busway is opened in Feb 
2008 

Achieved with implementation of the 
ñNorthern Passò in Feb 2008. 

Progress towards 
smartcard ticketing 
system 

Significant progress on 
implementing the Integrated 
Ticketing Business Plan 

Milestones to be set via 
Business Plan and 
reported to the ARC in 
Quarterly Reports 

Tenders closed at the end of March. 
ARTA will spend the next few months 
evaluating the tenders received and 
negotiating with a preferred supplier 
before signing a contract later in the 
year. 
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4 Strategies and Plans  

ARTA is responsible for giving effect to the Auckland Regional Land Transport Strategy and 
does so by preparing the Auckland Transport Plan, detailed supporting plans, and the 
Auckland Land Transport Programme as highlighted in the diagram below. 
 

 
 

A brief update of the current status of each of these plans follows: 
 

Á The Auckland Transport Plan  (ATP) was published in June 2007, and brings together the 
transport strategies, plans, projects and packages that have been developed by ARTA, 
local authorities, Transit NZ and ONTRACK to deliver the Auckland Regional Land 
Transport Strategy and national outcomes.  The next iteration of the ATP will be released 
for full public consultation with the Land Transport Programme at the end of 2008.   

National Policy, Strategies and Legislation, inc. New Zealand Transport Strategy 

Auckland Regional Growth Strategy (50 years) 

Regional Policy Statement 

Regional Land Transport Strategy (10 years) 

Auckland Transport Plan 

Regional 
Passenger 

Transport Plan 

Sustainable 
Transport Plan 

Regional Arterial 
Road Plan 

Regional Road 
Safety Plan 

Long Term Council Community 
Plans (10 years), Transport 

Strategies, District Plans 

Auckland Land Transport Programme 

PT Network Plan 

Rail Development 
Plan 
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Á The Regional Passenger Transport Plan  will also have a wider scope and stronger 
mandate based on the current provisions of the Land Transport Management Bill and the 
Public Transport Management Bill.  Policy work for the new Plan is well underway, but 
cannot be finalised until legislation is enacted.  The Regional Passenger Transport Plan has 
two supporting documents: 

- The PT Network Plan was published in November 2006  and is due for review once 
  the new ARLTS is released 

- The Rail Development Plan was published in August 2006  
 

Á The Sustainable Transport Plan  was published in February 2007 and is due for review 
after the new ARLTS is released. 

Á The draft Regional Arterial Road Plan  and the Regional Road Safety Plan  are nearing 
completion and will be released for targeted consultation with key stakeholders shortly.  

Á The draft 2008/09 Land Transport Programme was published in December 2007 and work 
on the final Land Transport Programme is well underway.  The Land Transport 
Management Bill proposes significant changes to Regional Land Transport Programmes.  
From 2009/10, the Auckland Land Transport Programme will be a 3-year document with an 
emphasis on integrated planning for the transport network as distinct from individual 
projects.   
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5 TravelWise  

5.1 TravelWise Schools  
 

As reported in the Half Year Report, the annual evaluation of the TravelWise Schools 
programme is complete and has confirmed that the programme is tracking ahead of the 
Statement of Intent target of 3,780 fewer car trips each morning.  There are 4,503 fewer 
morning peak car trips to TravelWise schools as a result of the School Travel Plan and 
Walking School Bus programmes.  This in turn means a decrease of 3.29 million km of car 
travel each year, and a CO2 saving of 1,085 tonnes. 

5.2 TravelWise Workplaces  
 

The 2007/08 evaluation of ARTAôs Workplace Travel Plan programme is now complete.  
The evaluation was undertaken by Ecological Associates Ltd in close collaboration with the 
TravelWise team. 

The target set in the ARLTS for Workplace Travel Plans is to involve organisations totalling 
90,000 staff and tertiary students in Travel Planning by 2016, and to achieve an average 
12% reduction in car trips.  The Sustainable Transport Plan clarifies that this target equates 
to a reduction in car trips to work by 3,500 each morning peak by 2016.    

As reported in the Half Year Report, the TravelWise Workplace programme is growing 
much more rapidly than anticipated and already involves over 89,000 staff and students.  
Most TravelWise workplaces are still in the early stages of developing their Travel Plans, 
and have not yet undertaken followup surveys.  

The target set in the Statement of Intent for 2007/08, the first full year implementation of the 
Workplace Travel Plan programme, is to achieve 350 fewer car trips to work each morning 
peak.  Although only five organisations had completed follow-up surveys of their Travel 
Plans in time for the evaluation, these organisations have between them achieved a 
reduction of 355 car trips to work each morning peak.   This is despite a small increase of 
17 car trips (0.4%) to Auckland Airport, where 7% more staff now travel to the airport each 
day and where improvements to bus services for workers are still in the negotiation phase. 

This decrease in car trips corresponds to a reduction of 2.4 million km travelled, and a CO2 
reduction of 779 tonnes. 

 

Employees  Reduction in 
morning car trips  

Reduction  in  
km travelled  

CO2 reduction  
(tonnes)  

Auckland Airport       4,500  -17 - 618,000  -200 

Connell Wagner         150  32         287,000  93 

North Shore City Council         800  53       1,400,000  453 

SKM         220  20           40,000  13 

Waitakere City Council         922  267       1,300,000  420 

Total       6,592  355       2,409,000  779 

 

Other TravelWise workplaces are planning to undertake followup surveys later in this 
financial year.  If the results from these surveys are available in time, they will be added to 
the results above and ARTA will further exceed the Statement of Intent target for this 
successful programme.  
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6 Summary of Activities - Strategy & Planning   

 

Lead implementation of the Auckland Regional Land Transport Strategy  by 
developing the Auckland Transport Plan, which brings all of the regionôs transport 
programmes together in one place, and using planning and funding tools to ensure 
the plan is delivered. 

 

 
The CBD Rapid Transit Study is proceeding with urgency, as rapid development of the CBD 
is already impacting on options for future transport links, and agreement on the form and 
location of the future rapid transit corridor are needed in time to inform other major 
decisions including the Waitemata Harbour Crossing Study, the Wynyard Quarter 
development and planning consent decisions for private developments. 
 
The first set of Key Performance Indicators, monitoring the implementation of the Auckland 
Transport Plan (ATP) and hence of the ARLTS, has been collated and will be presented to 
the Political Steering Group of the Auckland Transport Plan in May 08.  Despite significant 
gaps in the availability of data, the monitoring report gives a useful perspective on the 
performance of the transport network and on priority areas for improvement.  
 
The preparation of the ATP is well underway. The ATP will be released for public 
consultation in December 2008 in time to guide and align Territorial Authority Long Term 
Council Community Plans with regional transport priorities.  
 
The draft Regional Road Safety Plan has been prepared and will be released for targeted 
consultation with key stakeholders shortly.  The new Road Safety Plan adds detail to the 
ARLTS decision to direct additional funding to engineering solutions.  These solutions 
include road design to lower speeds, more use of technology for enforcement, and 
improved urban design to create a safe and welcoming environment for all road users.  The 
priority for these measures is on arterial roads where the bulk of the regionôs road trauma 
occurs. 
 
The draft Regional Arterial Road Plan (RARP) is the first such plan prepared for the Region, 
and deals with a range of complex and contentious issues.  Balancing the competing needs 
of different transport modes, the imperative to improve safety, and community and 
economic development priorities in Aucklandôs most contested public spaces has been a 
major challenge.  ARTA has adopted an inclusive process in the development of the draft 
RARP and further debate is inevitable when the RARP is released for targeted consultation 
with key stakeholders.  
 
Submissions on the Draft 2008/09 Auckland Land Transport Programme were heard on 11 
March and ARTA is working closely with Land Transport NZ to decide the funding status of 
projects for the final LTP.  The focus for 2008/09 is on approving as many projects as 
possible as ñready to goò within the final LTP, which enables local councils and ARTA to 
begin work from 1 July 2008.  A reduction in local council budgets for transport is impacting 
on the allocation of funding in the LTP, leading to funding allocations lower than 
recommended in the ARLTS for the TDM category which includes cycling and walking 
projects (2.5% of draft LTP cw. target of 4%) and traffic management projects (1.3% of draft 
LTP cw. target of 2%).  
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7 Summary of Activities - Project Delivery  

 

Deliver the step -change in Passenger Transport infrastructure that will enable 
a world class service offering  by building critical infrastructure and enhancing 
ARTA's capability to manage assets long term.  

 

 

Rail Infrastructure  

Planning for an electrified rail network continues, based on 10 minute service frequencies at 
peak times on the core electrified network and a 30 minute service to Onehunga.  The core 
network is currently defined by ONTRACK as from Swanson to Papakura, however the 
ARC is currently awaiting a government decision on extending this to Drury or Pukekohe.  
The purchase of electric trains is conditional on the outcomes of public consultation through 
the ARC Annual Plan 2008/09, and on the passing of legislation. 

The RFT for the construction of Newmarket Station was released by ONTRACK on 3 April.  

ONTRACK are now targeting Queenôs Birthday Weekend as the appropriate full 
commissioning date for the duplicated Western Rail Line from Swanson.  ARTA works to 
construct the ñabove trackò components of this project, including new stations at Ranui, 
Sturges Rd and Swanson, are now well under way and will be completed to this timeline.  
Additional rail services to Swanson, to achieve a frequency of four trains per hour at peak,  
will be in place from July 2008. 

The Middlemore and Ellerslie rail station upgrades are under construction and are due for 
completion in May 2008 and July 2008 respectively. 

Work continues on the distributed stabling projects, with construction due to be completed 
mid-April at Papakura and Pukekohe.  ARTA is working with ONTRACK on the concept 
design for the Tamaki/Strand stabling site. 

Rolling Stock  

The upgrade of air-conditioning units in the ADL carriages, and the installation of diesel 
generators in the ADK units, is on track for completion by July and June 2008 respectively. 

The fabrication and fitout of SA Trainsets 15-17 is underway at the Hillside workshops, 
minor  delays have been encountered due to delays in the delivery of bogies (wheelsets) 
however this will not delay the schedule for delivery of additional rail services. 

The first shipment of carriages from the UK for the construction of SA trainsets 18-23 has 
left the UK. 

Ferry infrastructure  

Design of the Half Moon Bay passenger waiting facility and canopy is complete and 
construction is due to commence in May 2008. 

Land Transport NZ approved funding for the Bayswater ferry terminal  detailed design in 
April.  The  project has resource consent and detailed design services are  being procured.. 

Detailed design is also in progress for the Beach Haven ferry terminal. 

ARTA is evaluating tenders for structural remedial works on Downtown Piers 1 and 2.  

Comment [A1]: This is one site.  No 
idea why it is called ñTamaki/Strandò 
however too late to change the name. 
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8 Summary of Activities - Customer Services  

 

Deliver quality tran sport services that meet Aucklandersô expectations, within 
available funding  by researching customer requirements, designing and developing an 
integrated transport network that meets customer expectations, and implementing the 
network progressively within funding limits.  

 

A series of projects are underway to improve ARTAôs understanding of the performance 
and cost effectiveness of the bus system, a key component of the Bus Service and 
Patronage Growth Plan.  Details of these projects are outlined in Section 2.3 of this report. 

The implementation of the new bus service network on the North Shore, and the opening of 
the Northern Busway, were the major focus of activity in Service Delivery for the quarter.  
Service enhancements included a true integrated ticket for the first time in Auckland, off-
board ticketing at Busway stations,  a five minute service frequency on the Northern 
Express at peak times, and Real Time Passenger Information at all Busway Stations.  A 
major marketing programme was in place on the North Shore before and after the Busway 
launch, and the launch event itself was a great success.  A post-implementation review of 
services four weeks after implementation found the need to reintroduce some services 
removed in the sector redesign, and these services will recommence from 7 April.  Record 
patronage has been seen across the North Shore bus network. 

The launch of the 40% discount on tertiary fares made innovative use of multiple marketing 
technologies, consistent with the target audience.   The 40% discount applies to 10-trip 
tickets and 10-day Northern Passes purchased by fulltime students.  Street posters, on-
campus promotions, online and radio advertising and a presence on FaceBook combined to 
increase awareness of the discount.  Complementary campaigns were run by the Auckland 
University and AUT student associations, including a YouTube video competition.   
Improved operational systems for checking eligibility were introduced, with MAXX discount 
stickers applied to university ID cards.  This enabled the number of outlets selling 10-trip 
tickets to eligible students to be increased from 5 to 30.  Implementation was successful 
overall, with 21,900 tertiary concession tickets sold in March 2008, a 5% increase on March 
2007.   A debrief meeting has been held with the University of Auckland, where students 
have specific issues proving their eligibility, and further improvements to systems are 
planned for the Semester 2 intake and for Term 1 2009. 

Additional commercial ferry services were negotiated for Devonport and additional 
contracted services for  Pine Harbour , involving the purchase of a third vessel.. 
 
Integrated event and PT tickets were launched in February, giving fans the opportunity to 
use their match ticket for travel to and from Super 14, Warriors, and 20/20 Cricket 
International games. 
 
The MAXX website and PT journey planner has been relaunched, with a simplified interface 
for the journey planner, which now appears on every page, improvements to layout and 
navigation, and a focus on positive messages encouraging PT use. 
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A major service review for the West Sector has been completed, and supporting material 
for public consultation is currently being prepared.  The review proposes significant service 
changes throughout the West, similar in scope to the North Shore service changes 
implemented between 2005 and 2008. 
 
Public consultation on the proposed service changes will be undertaken using a staged 
approach during the latter half of 2008, followed by procurement of services from operators 
in early 2009.  The procurement process will follow the new Bus Service Procurement 
Strategy and will follow a part tender/ part negotiation process in order to ensure best value 
for money.   New services will be implemented progressively from mid-2009 depending on 
the results of the procurement process and the availability of vehicles.  
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9 FINANCIAL  REPORTS 

9.1 Income statement  

 

NZD '000

March-08
Budget Actual

Variance 

Fav/(Unfav)

January 

Forecast

Original 

Budget

Variance 

Fav/(Unfav)

 OPERATING REVENUE

  ARC Opex Grants 66,050     59,883     (6,167) 86,907 88,857 (1,950)

  LTNZ Opex Grants 68,408     62,817     (5,591) 93,340 92,684 656 

  Other Grants and Subsidies 821          998          177 1,303 1,092 211 

  Rail Fare Revenue 11,440     12,069     629 16,190 16,000 190 

  Bus Fare Revenue 1,701       2,260       559 2,636 2,250 386 

  Ferry Wharf Revenue 964          964 1,438 1,438 

  Other Sundry Operating Income 187          107          (80) 44 297 (253)

  Total Operating Revenue 148,607 139,098 (9,509) 201,858 201,180 678 

 OPERATING EXPENDITURE

  Human Resource 8,756       7,594       1,162 11,266 11,671 405 

  Prof Services - Project Delivery 5,301 3,880 1,421 6,616 7,295 679 

  Prof Services - Customer Services 6,107 6,162 (55) 8,964 8,519 (445)

  Prof Services - Others 1,900 2,224 (324) 2,600 2,420 (180)

  Support Services 1,800 1,661 139 3,100 2,400 (700)

  Materials 272          142          130 305 417 112 

  Printing and Office 1,071       923          148 1,641 1,498 (143)

  Communications 224          146          78 230 302 72 

  Information Systems 827          503          324 805 1,211 406 

  Bus Contract 74,051     69,961     4,090 97,180 99,408 2,228 

  Rail Contract 39,996     36,184     3,812 59,104 55,559 (3,545)

  Ferry Contract 3,281       2,879       402 4,464 4,438 (26)

  Staff Time Cost (2,874)      (835)        (2,039) 306 909 603 

  Other Expenditure 2,526       2,390       136 3,598 2,880 (718)

  Depreciation 7,778       7,869       (91) 10,540 10,557 17 

  Investigations Expenditure 4,274       3,471       803 4,222            5,329            1,107 

  Total Operating Expenditure 155,290 145,154 10,136 214,941 214,813 (128)

  Net Operating Surplus/(Deficit) (6,683) (6,056) 627 (13,083) (13,633) 550 

Auckland Regional Transport Authority

INCOME STATEMENT

YEAR TO DATE FULL YEAR
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9.2 Statement of Financial Position  

 

 June 07 Mar-08 Dec-07 Movement  June 07 Mar-08 Dec-07 Movement

$000s $000s $000s $000s $000s $000s $000s $000s

Liabilities Assets

Current Liabilities Current assets

Trade payables 4,401 10,564 13,023 (2,459) Cash and cash equivalents 323 192 416 (224)

Employee benefit liabilities 621 660 914 (254) Trade receivables 436 541 357 184 

Income in advance 15 4,616 4,187 429 GST receivable/(payable) 439 (245) (412) 167 

Accrued expenditure 19,871 21,944 25,162 (3,218)  Accrued income 5,321 7,955 8,574 (619)

Transport grants payable 47,527 14,611 28,830 (14,219) Prepayments 0 4,643 4,246 397 

Total current liabilities 72,435 52,395 72,116 (19,721) Related party receivables

Operating account 21,504 30,278 34,510 (4,232)

Non-current Liabilities Transport grants 47,527 14,577 28,830 (14,253)

Transport grants payable 7,700 18,092 16,916 1,176 

Total current assets 75,550 57,941 76,521 (18,580)

Total non-current Liabilities 7,700 18,092 16,916 1,176 

Non-current assets

Total liabilities 80,135 70,487 89,032 (18,545) Property, plant & equipment 85,340 105,002 95,562 9,440 

Equity Related party receivables

Retained earnings 5,318 6,861 6,092 769 Transport grants 7,700 18,092 16,916 1,176 

Transport ring fence reserve 83,137 103,687 93,875 9,812 

     Total non-current assets 93,040 123,094 112,478 10,616 

Total equity 88,455 110,548 99,967 10,581 

Total equity and liabilities 168,590 181,035 188,999 (7,964) Total assets 168,590 181,035 188,999 (7,964)

ARTA ARTA

 Statement of Financial Position

As at 31 March 2008
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9.3 Statement of Cashflows  

 

Full Year 

Ended 30 

June 2007 Year to Date

$000 Cash flows from operating activities $000

Cash was provided from:

60,699 ARC opex distributions 51,109 

21,014 ARC capex distributions 29,869 

21,523 ARC grant distributions 22,558 

8,293 LTNZ capex grants 2,969 

79,307 LTNZ opex grants 61,681 

1,339 Other grants and subsidies 5,585 

13,681 Rail fare revenue 11,776 

2,229 Bus fare revenue 2,094 

0 Ferry revenue 843 

162 Other sundry operating income 107 

208,248 188,591 

Cash was applied to:

156,376 Payments to Suppliers 131,112 

8,324 Payments to Employees 7,555 

19,878 Payments to Grant recipients 22,524 

184,578 161,191 

23,670 Net Cash from Operating Activities 27,400 

Cash Flows from Investing Activities

Cash was provided from:

0 Realisation of Other Investments 0 

0 Proceeds from Sale of Fixed Assets 0 

0  0 

Cash was applied to:

0 Purchase and Development of Fixed Assets 0 

23,493 Investments in Rolling Stock 27,531 

0 Other Investments 0 

23,493  27,531 

(23,493) Net Cash applied to Investing Activities (27,531)

Cash Flows from Financing Activities

Cash was provided from:

0 Increase in loans 0 

Cash was applied to:

0 Repayment of Loans 0 

0 Net Cash from Financing Activities 0 

177 Net (Decrease)/Increase in Cash & Investments Held (131)

146 Cash & Investments Balances at Beginning of the Period 323 

323 Cash & Investments Balances at the End of the Period 192 

Cash & Investments Balances Consist of:

0 Bank Overdraft 0 

323 Cash 192 

0 Short Term Investments 0 

323  192 

Statement of Cash Flows 

For the Period Ended 31 March 2008
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9.4 Capital  Statement   
 
 

NZD '000 FULL YEAR

March-08
Budget Actual

Variance 

Fav/(Unfav)

January 

Forecast

Original 

Budget

Variance 

Fav/(Unfav)

 CAPITAL REVENUE

  ARC Capex Grants 40,447     30,194     (10,254) 61,780 61,197 1,361 

  LTNZ Capex Grants 3,971       2,969       (1,002) 5,851 6,562 1,773 

  Total Capex Revenue 44,418 33,163 (11,255) 67,631 67,759 3,134 

CAPITAL EXPENDITURE

Interim Rolling Stock - ADK Refurb 200 178 22 179 2,130 1,951 

Western Line Duplication - Stage 2 878 940 (62) 1,022 705 (317)

Northshore Busway 5,000 5,000 0 5,000 5,000 0 

Interim Rolling Stock - (SA Trainsets 15-17) 15,211 11,167 4,044 17,231 19,803 2,572 

Interim Rolling Stock - (SA Trainsets 18-23) 1 1,717 (1,715) 6,238 3,000 (3,238)

Western Line Duplication - Stage 3 875 401 474 260 1,400 1,140 

Western Line Duplication - Stage 4 3,371 1,915 1,456 3,445 3,816 371 

Newmarket Remodelling 4,030 1,434 2,596 5,403 7,400 1,997 

Rail Infrastructure Safety Works 400 3 397 1,000 1,000 0 

Interim Maintenance Depot & Storage 4,700 3,165 1,535 5,838 7,500 1,662 

Station Renewals & Minor Station Improv 0 11 (11) 100 100 0 

Capex Renewals (Rolling Stock) 2,000 780 1,220 4,700 5,000 300 

Real Time Rail Stations 0 0 0 0 500 500 

Real Time Buses (P0) 0 276 (276) 1,260 0 (1,260)

Real Time Buses (P1 & 2) 2,776 1,347 1,429 2,521 2,521 0 

Real Time Buses (P3 & 4) 0 603 (603) 2,229 898 (1,331)

Integrated Ticketing 1,156 1,541 (385) 2,856 1,926 (930)

PT Feedback 0 110 (110) 111 0 (111)

Rideshare Software 102 92 10 102 102 0 

Ferry Terminal Upgrades 1,000 617 383 972 1,000 28 

Ferry Terminal Renewals 1,500 105 1,395 1,500 1,500 0 

ARTNL Fitout Costs 300 0 300 300 300 0 

Red Light Cameras 0 0 0 0 407 407 

MAXX Website Upgrade 162 92 70 245 245 0 

Marketing Information Infrastructure 456 25 431 263 756 493 

Helensville/Huapai 225 125 100 1,000 450 (550)

Middlemore Station 0 362 (362) 875 0 (875)

Ellerslie Station 0 422 (422) 1,500 0 (1,500)

Cycle Monitoring 150 0 150 0 200 200 

Business Support 100 4 96 350 100 (250)

Northern Pass Ticketing Device 0 248 (248) 203 0 (203)

Glass Wall - Pier 1 0 54 (54) 27 0 (27)

Newmarket Heritage Station 0 2 (2) 2 0 (2)

Capital Expenditure 44,593 32,734 11,858 66,732 67,759 1,027 

IA Grant Funded Capital Expenditure

Ferry Terminal Upgrade - Beach Haven, 

Half Moon Bay, Gulf Harbour, Downtown 0 257 (257) 56 0 (56)

Middlemore Station 0 65 (65) 312 0 (312)

Papakura Station 0 89 (89) 90 0 (90)

0 411 (411) 458 0 (458)

Grand Total Capital Expenditure 44,593 33,145 11,448 67,192 67,759 569 

Auckland Regional Transport Authority

2007/2008 CAPITAL STATEMENT

YEAR TO DATE FULL YEAR
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9.5 SUMMARY Of THE INCOME STATEME NT for 9 months to 31   
 MARCH 2008 

 
The budget for the quarter ended 31 March 2008 is based on the 2007/08 funding 
agreement with the ARC (June 07). 
 
Revenue  

Operating Revenue on the lines ARC Opex Grants  and Land Transport Opex Grants  is 
claimed from funders in proportion to expenditure.  

ARC Opex Grants  $6.2m and Land Transport Opex Grants  $5.6m are less than budget 
due to less expenditure than planned.   

Rail Fare Revenue  is higher than budget by $0.6m as a result of better than expected 
growth of passengers and a higher average fare per passenger than budgeted. 

Bus Fare Revenue  is higher than budget by $0.6m due to higher than planned bus 
patronage on routes where ARTA receives the fare revenue. 

Ferry Revenue is $1.0m more than budget.  This represents revenue from ferry operators 
and commercial rentals for the ferry terminals previously operated by ARTNL.  At the time 
of the original 07/08 budget no provision was made for this revenue from ex ARTNL 
Harbour Berths sources. This revenue is specifically allocated to the maintenance and 
operations of wharf facilities (year to date $0.8m) which was similarly not anticipated in the 
original budget. 

Expenditure  

Human Resources  is $1.2m less than budget. Salaries have been under spent mainly due 
to a number of vacancies across the organisation particularly in the first half of the year and 
the phasing of these vacancies in the budget.  

Professional Services ï Project Delivery  is $1.4m less than budget mainly due to delays 
in progress of the projects in this area. 

Professional Services ï Other  is $0.3m more than budget mainly due to the professional 
fees for the Auckland Integrated Fare (AIFS) and New Integrated Fares and Ticketing 
Implementation (NIFTI) projects being higher than anticipated at the time of setting the 
budget.    

Information Systems is $0.3m less than budget due to less support work required on 
databases for the bus contracts and significantly lower information costs for the real time 
system than anticipated. 

Bus and Ferry contract s are $4.5m less than budget as a result of: 
- lower than budgeted inflation,  
- re-prioritisation of service changes based on the current development plan,  
- rationalisation of some services,  
- recovery of operator non-performance penalties, and  
- savings realised from negotiation of the North and City Circuit contracts and  
  delay of Northern busway changes from January to February 2008. 
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Rail Contract  is $3.8m less than budget due to lower cost for fuel than originally budgeted 
and a timing difference for repairs and replenishment of spare parts purchases. 

Staff Time Cost  is $2.0m more than budget due to a combination of price, volume and 
mixed variances that occur when charging staff and fixed costs back to the projects. 

Investigations Expenditure is $0.8m less than budget due to a phasing difference for 
investigation spend from the budget.  An amount of approximately $1m that will not be 
spent this financial year will be the subject of a request to the ARC to carry forward to the 
08/09 financial year. 

Net Operating Surplus/ (Deficit)  

Net Operating Deficit is $6.1m for the quarter ended 31 March 2008.  This is favourable to 
budget mainly due to the impact of the net surplus for the ex-ARTNL Harbour Berths 
operation. 
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SUMMARY OF CAPITAL STATEMENT RESULTS FOR THE 9 MONTHS TO 31 MARCH 
2008: 

 
Revenue  
 
Capex Revenue is $11.3m less than budget for the three quarters ended 31 March 2008.   
This represents grants received for capital expenditure that are recorded as assets on the 
balance sheet.   
 
Expenditure  
 
Capital Expenditure for the nine months is $11.9m less than budget.  This variance is 
mainly due to the following: 
 

 Rolling Stock Projects are $3.6m less than budget due a timing difference in the 
expenditure for train sets 15-17, $4m, and the upgrade of the SX carriages, $1.2m, 
which has been partially offset by the bringing forward of work on sets 18-23 
($1.7m) originally planned to commence in June 2008. It is anticipated that the work 
brought forward for train sets 18-23 will consume the shortfall caused by the timing 
difference in both 15 ï 17, the refurbishment of the SX carriages and some of the 
infrastructure related project delivery projects (see below).  This timing difference on 
expenditure between years for sets 18-23 will be reversed next year when the 
corresponding budget will offset the ócatch upô of the other projects. 

 

 Other Project Delivery Projects are $7.5m less than budget due to delays in: 
- awarding the tender for the detailed design of the Newmarket remodelling 
  project; 
- getting building consent and approvals from Toll and ONTRACK for the  
  interim maintenance depot and storage facility; 
- alignment with the ONTRACK programme of works causing further timing 
  differences in the western line stage 3 and 4 projects; and 
- delay in the detailed design of Bayswater ferry terminal while Land Transport 
  NZ funding is resolved and a delay in the tender for Downtown ferry terminal 
  structural renewals. 

 

 Other non-rail capital projects are $0.2m less than budget with an over spend in 
integrated ticketing,  being offset by lower than planned expenditure for real time, 
rideshare (running behind schedule) and no LTNZ funding for the cycle monitoring 
project resulting in this project now not going ahead this financial year. 
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STATEMENT OF FINANCIAL POSITION 

 
The key features of the movement in the Statement of Financial Position for the quarter 
ended 31 March 2008 are: 
 
Current Liabilities  
Total trade payables  have decreased by $2.4m for the quarter mainly due to less 
expenditure/activity in the March month than during the period leading up to Christmas and 
accrued expenditure  is $3.2m less than the balance at the end of the December quarter 
due to $4m worth of LTNZ roading claims accrued at the end of December and no such 
invoices as at the end of March.  
 
Equal and opposite current and long term Transport  Grants Payable  and Transport 
Grants Receivable from ARC  recognising the ex Infrastructure Auckland grants that were 
taken over by ARTA. This recognises that we have a payable to an external party and a 
matching receivable from the ARC. 
 
Current Assets  
Current asset levels are similar to those at the end of the December quarter.    
 
The operating  account represents monies owed from ARTA to ARC or from ARC to ARTA.  
 
Long Term Assets  
Fixed Assets  represents the amounts spent on capital expenditure.  The net additions for 
the quarter were $9.4m. 
 
 
Equity  
Transport Ring Fence  represents the appropriation of grants for rolling stock 
refurbishment.  These grants will be appropriated back to the profit and loss account to 
offset depreciation. 
 
 
Statement of Cash Flows  
The Statement of Cash flows reflects the cash transaction for the Income Statement  and 
the closing position of Cash and Bank  in the Statement of Financial Position.  
 
 



  

 
 

28 

  ARTA Administration Costs  

Expenditure 

Category

ARTA Budget 

Agreed by ARC 

June 2007

Budget to 31 

March 2008

Actual Spend 

to 31 March 

2008

Variance 

Against YTD 

Budget

Remainder

$ $ $

Board 495,750 371,813 303,608 68,205 192,142

Human Resources 10,660,496 8,160,372 6,893,701 1,266,670 3,766,795

Shared Services 3,160,000 2,370,000 1,823,167 546,833 1,336,833

Finance & IT Projects 460,000 368,193 315,363 52,830 144,637

Sundry Expenditure 371,000 293,250 152,098 141,152 218,902

Total 15,147,245 11,563,627 9,487,937 2,075,690 5,659,309  
 

The above table shows ARTA Administration costs are $9.5m for the nine months 
ending 31 March 2008; $2.1m favourable to budget. The Human Resources line is 
$1.3m favourable as salaries have been under spent due to the high number of 
vacancies across the organisation for the first half of the year.   

 

Shared Services expenditure is $0.5m favourable mainly due to a timing difference 
related to ARC purchase of some IT related capital equipment yet to be charged to 
ARTA. 

 

Sundry Expenditure is $0.1m favourable due to small under spends on printing and 
stationery, vehicle/car parking and general expenses across the organisation. 
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ARC FUNDING CATEGORIES 

ARC Funding CAP - OPEX

Budget 07/08

ARC 

Operating 

Funding 

2007/08 

(Original)

ARC 

Funding 

Drawndown 

to 31 March 

2008

% Remaining for 

the rem 3 

months

$000 $000 $000

1 ï Corporate Support                3,417               2,563 2,136 17%

2 ï Board 496 372 228 39%

3 ï Professional Services 15,507 7,753 5,187 33%

4 ï Rolling Stock Investigation630 158 92 42%

5 ï Paratransit 3,707 1,844 1,305 29%

6 ï Sustainable Transport 4,585 1,278 721 44%

7 ï Marketing Information and Real Time4,977 2,489 1,837 26%

9 ï Integrated Ticketing 196 98 289 -195%

10 ï Investigations 5,329 5,129 3,540 31%

11 ï Rail Contract 44,810 17,924 12,972 28%

12 ï School Buses 9,237 4,618 3,048 34%

13 ï Concessionary Fares 8,158 4,079 2,969 27%

14 ï North Contracts
23,745 11,873 8,024 32%

15 ï West Contracts 11,401 5,701 4,130 28%

16 ï West/Isthmus Contracts 12,983 6,492 4,554 30%

18 ï Isthmus Contracts 6,910 3,455 2,509 27%

19 ï South Contracts 19,895 9,948 6,972 30%

20 ï Other Contracts 942 867 320 63%

21 ï Ferry Contracts 4,439 2,219 1,440 35%

22 - Ferry Maintenance 200 0

TOTAL ARC OPEX FUNDING 181,564 88,858 62,274 30%

Activity Class

 

ARTA claimed 70% of its annual budget allocation for the quarter to 31 March 2008.  

Corporate Support costs are more than budget due to three positions (internal auditor and 
two procurement heads) not provided for in the budget. 

Board costs are under spent due to costs tracking below budget for professional fees, travel 
and conferences. 

Rolling Stock Investigation funding has not yet been spent as this project is the subject of a 
carry forward from last financial year and there was an initial delay in achieving Land 
Transport NZ (LTNZ) funding approval ï this has since been granted and funds are forecast 
to reach the target budget by year end. 
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Sustainable transport is favourable due to a slow start to the year as a result of delays in 
gaining approval from LTNZ for carry forwards from the 06/07 financial year and the TDM 
policy and planning project. Approval has now been received for these projects.  However, 
it is expected that there will be a small overall underspend in this category this financial 
year as some of the neighbourhood accessibility projects will not go ahead due to ARTAôs 
role as co-ordinator in this area being better defined now than when the budget was set .  

Integrated Ticketing is over spent against the original budget but is on track to the revised 
budget as approved by the ARC in December 2007.   

Investigations expenditure is behind due to the electrification investigations running behind 
the planned timetable. It is expected that the total forecast under spend of $1m will be 
carried forward to the next financial year. 

Other contracts are under budget due to a lump sum payment of revenue that relates to 
non-performance penalties for bus and ferry contract operators for the last 11 calendar 
months and savings on the costs of providing of special events services.  

 

 

Comment [A2]: This is forecast as an 
underspend at this point, the decision 
whether or not to apply to carry this 
forward has not been made yet. 



  

 
 

31 

ARC Funding CAP - CAPEX

Budget 07/08

ARC Capex 

Funding 

2007/08

ARC Funding 

Drawndown to 

31 March 2008

% Remaining for 

the rem 3 

months

$000 $000 $000

1 - Western Line Duplication Stg 2 705 705 939 -33%

2 - Interim Rolling Stock 24,933 23,655 12,956 45%

3 - ARTNL- Fitout Costs 300 300 0 100%

4 - Western Line Duplication Stg 4 3,816 3,816 1,915 50%

5 - Newmarket 7,400 7,400 1,433 81%

6 - Rail Rolling Stock Refurbishment 5,000 5,000 779 84%

7 - Western Line Duplication Stg 3 1,400 1,400 402 71%

8 - Minor Safety Improvements 100 100 11 89%

9 - Real Time Passenger Information System 3,919 1,857 916 51%

10 - Integrated Ticketing 1,926 905 0 100%

11 - Interim Rolling Stock - Depot and Storage 7,500 7,500 3,166 58%

12 - Passenger Transport Capital Infrastructure 1,608 786 169 78%

13 - Rideshare Software 102 48 43 10%

14 - Ferry Terminal Upgrades 2,500 1,175 667 43%

15 - Capex North Shore Busway 5,000 5,000 5,000 0%

16 - Helensville/Huapai 450 450 125 72%

17 - Business Support 100 100 4 96%

18 - Rail Infrastructure Safety Works 1,000 1,000 0 100%

19 - Station Upgrades 0 0 787 0%

20 - Northern Pass Ticketing Device 0 0 124 0%

21 - Pier 1 Glass Wall 0 0 54 0%

22 - IA Grant Funding Projects 0 0 1,132 0%

TOTAL ARC CAPEX FUNDING 67,760 61,198 30,624 50%

Activity Class

 
 
ARTAôs capex programme for the quarter ended 31 March shows 50% of the annual budget spent 
in the first nine month period. This is due to phasing of several of the large projects to the latter 
part of the financial year e.g. train sets 18 ï 23, rolling stock refurbishment, integrated ticketing, 
ARTNL fit out costs, minor safety improvements, business support, Helensville/Huapai and real 
time phases 0 (North Shore), 3 and 4. 
 
Other projects that are behind schedule are the same as those reported in the report for the half 
year.  These projects include the interim rolling stock depot and storage and ferry terminal 
upgrades where construction is delayed due to a longer than expected building consent process 
and tender delays; Newmarket remodelling due to a longer than planned tender process; Western 
line duplication stage 4 delayed because alignment with the ONTRACK schedule means there is 
no access to the site; and timing differences for the interim rolling stock train sets 15-17 and 18-23. 
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The western line duplication stages 3 and 4 projects, Newmarket, and interim rolling stock train 
sets 15-17 are expected to be delayed past the end of the financial year. 
 
ARTA is writing separately to the committee requesting a reallocation of funding from the 
distributed stabling project to enable the installation of a hydraulic ramp at Birkenhead Wharf.   

 


